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Date: (1) 


Project Number: (2)


Project Location(s): (3a)


" "              (3b)


" "              (3c) Vencil Brown Elementary
" "              (3d)


Click the links below 
to navigate to 


"Task Details" tabs:


Task Start Date End Date Cost


Task "A" 19,400.00$            


Task "B" 65,110.00$            


Task "C" 56,833.00$            


Task "D" 20,580.00$            


Task "E" 19,650.00$            


Task "F" -$                       


Task "G" -$                       


Task "H" -$                       


Task "I" -$                       


Task "J"  -$                       


GRAND TOTAL 181,573.00$       


Data Collection - Follow up


Task Summary:


William Kaseberg Elementary


George A. Buljan Middle School


Task Name


Roseville High School


Exhibit 22-R ATP Non-Infrastructure Project Work Plan 


Administration and Program Management


Education


Encouragement 


Enforcement


For Department use only
You will not be able to fill in the following items. Items will auto-populate once you've entered all "Task" tabs that applies:


Project Description: (4) 


Fill in the following items:


Enter information in each Task Tab, as it applies (Task A, Task B, Task C, Task C, etc.)


The purpose of the non-infrastructure portion of this grant is to promote increased trail use and other 
designated Safe Route to School routes and programs at the above project school locations.
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Start Date : End Date:


1.


2.


3.


4.


5.


6.


7.


8.


9.


10.


Staff
Hours (7b)


Rate
Per Hour (7c)


Total $ 


Party 1 - 300 $38.00 11,400.00$                                             


Party 2 - 150 $31.00 4,650.00$                                               


Party 3 - 75 $18.00 1,350.00$                                               


Party 4 - -$                                                        


Party 5 - -$                                                        


Party 6 - -$                                                        


17,400.00$                                             


17,400.00$                                             


 $                                                  250.00 


 $                                                          -   


 $                                               1,750.00 


 $                                                          -   


 $                                                          -   


 $                                                          -   


2,000.00$                                               


 $                                     19,400.00 


Staff Costs (7):


Staff Title (7a):


Project Coordinator


Task Notes (8):


Equipment (9b):


Engineering Technician


Indirect Costs (7e):


Total Staff Costs (7f):


TASK GRAND TOTAL (10):


Total Other Costs (9g):


You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in 
the itemized other costs section:


School Coordinater


Subtotal Party Costs (7d):


" "  (9f):


Develop Project Plan and Schedule Prepare plan and schedule


Hire additional grant staff staff on board


Ensure Program set up and delivery Prepare contract documents 


Prepare invoices Submit invoices


Oversee Grant Program Grant Management


Other Costs (9):


Incentives (9d):


Other Direct Costs (9e): 


Travel (9a):


Supplies/Materials (9c):


To fill out an itemized cost for each "Other Cost",
click  below:


TASK  "A" DETAIL


Task Name (5a): Administration and Program Management


Oversight and Mangement of non-infrastructure of ATP ProgramTask Summary (5b):


Deliverables (6b):


Task Schedule (5c):


Activities (6a):
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Quantity Units Unit Cost $ Total $


$ mileage 1. -$                       


2. 2. -$                       


3. 3. -$                       


4. 4. -$                       


5. 5. -$                       


6. 6. -$                       


7. 7. -$                       


8. 8. -$                       


9. 9. -$                       


10. 10. -$                       


11. 11. -$                       


12. 12. -$                       


13. 13. -$                       


14. 14. -$                       


15. 15. -$                       


16. 16. -$                       


17. 17. -$                       


18. 18. -$                       


19. 19. -$                       


20. 20. -$                       


0 $0 -$                       


-$                    


Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $


1. Office Supplies 1 $1,750 1,750.00$               1. -$                       


2. -$                       2. -$                       


3. -$                       3. -$                       


4. -$                       4. -$                       


5. -$                       5. -$                       


6. -$                       6. -$                       


7. -$                       7. -$                       


8. -$                       8. -$                       


9. -$                       9. -$                       


10. -$                       10. -$                       


11. -$                       11. -$                       


12. -$                       12. -$                       


13. -$                       13. -$                       


14. -$                       14. -$                       


15. -$                       15. -$                       


16. -$                       16. -$                       


17. -$                       17. -$                       


18. -$                       18. -$                       


19. -$                       19. -$                       


20. -$                       20. -$                       


Total: 1 $1,750 1,750.00$               0 $0 -$                       


1,750.00$           -$                    


Expense/Quantity


450 miles@ $.54mi 250$                                              


-$                                                   


-$                                                   


Task "A" Other Costs:
 Itemized Travel Cost (9a)


Please provide an itemized "travel" cost estimate for all travel costs applicable to each task


Travel (9a)


Type of Travel


 Itemized Equipment Cost (9b)
Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task


Equipment (9b)


Type of EquipmentTotal $


Total Equipment Cost:


Total:


Total:


Total Incentives Cost:


 Itemized Supplies/Materials Cost (9c)
Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task


Incentives (9d)


Type of Incentives


Supplies/Materials (9c)


Type of Supplies/Materials


Total Travel Cost:


Total Supplies/Materials Cost:


 Itemized Incentives Cost (9d)


-$                                                   


250$                                              


-$                                                   


-$                                                   


0Total


250.00$                                    


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   
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Task "A" Other Costs:


Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $


1. -$                       1. -$                       


2. -$                       2. -$                       


3. -$                       3. -$                       


4. -$                       4. -$                       


5. -$                       5. -$                       


6. -$                       6. -$                       


7. -$                       7. -$                       


8. -$                       8. -$                       


9. -$                       9. -$                       


10. -$                       10. -$                       


11. -$                       11. -$                       


12. -$                       12. -$                       


13. -$                       13. -$                       


14. -$                       14. -$                       


15. -$                       15. -$                       


16. -$                       16. -$                       


17. -$                       17. -$                       


18. -$                       18. -$                       


19. -$                       19. -$                       


20. -$                       20. -$                       


Total: 0 $0 -$                       0 $0 -$                       


-$                    -$                    


 Itemized Other Direct Costs (9f)
Please provide an itemized "other direct" cost estimate for all other costs applicable to each task


Other Direct Costs (9f)


Type of Other Direct Costs


 Itemized Other Direct Costs (9e)
Please provide an itemized "other" cost estimate for all other costs applicable to each task


Other Direct Costs (9e)


Type of Other Direct Costs


Total:


Total Other Direct Cost:Total Other Direct Cost:
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Start Date : End Date:


1.


2.


3.


4.


5.


6.


7.


8.


9.


10.


Staff
Hours (7b)


Rate
Per Hour (7c)


Total $ 


Party 1 - 500 $38.00 19,000.00$                                           


Party 2 - 50 $31.00 1,550.00$                                             


Party 3 - 250 $18.00 4,500.00$                                             


Party 4 - -$                                                      


Party 5 - -$                                                      


Party 6 - -$                                                      


25,050.00$                                           


25,050.00$                                           


 $                                                250.00 


 $                                             6,560.00 


 $                                           16,500.00 


 $                                                        -   


 $                                           16,750.00 


 $                                                        -   


40,060.00$                                           


 $                                    65,110.00 


City of Roseville "Ride the Trails" Video Video 


Staff Title (7a):


Bike Safety Assemblies hold 8 bike safety assemblies


Staff Costs (7):


Indirect Costs (7e):


Subtotal Party Costs (7d):


Project Coordinator


School coordinator


Engineering Technician


Establish after school bike clubs rosters, attendance sheets


Conduct Bike Club Rides travel logs (miles traveled)


Total Other Costs (9g):


Other Costs (9):


You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information 
entered in the itemized other costs section:


Total Staff Costs (7f):


Task Notes (8):


Bike Rodeo's # of Bike Rodeo's Conducted


Training for Student  Safety Patrol # of school participating in Safety Patrols/conducting Safety Patrol training


Bicycle/Ped Safety Doctent Program in School # of School Docent's


TASK GRAND TOTAL (10):


To fill out an itemized cost for each "Other Cost",
click  below:


Travel (9a):


Equipment (9b):


Supplies/Materials (9c):


Incentives (9d):


Other Direct Costs (9e): 


" "  (9f):


TASK  "B" DETAIL


Task Name (5a): Education


Task Summary (5b): Provide Education Programs & Activties to promote biking and walking on the trails and other SRTS routes


Develop Bike/Ped Safety Education Materials Flyers, Posters, maps, Facebook Posts, Twitter Tweets, etc.


Activities and Deliverables:


Activities (6a): Deliverables (6b):


Work with HS Engineering Club to develop Traffic Engineering Safety Project 
related to Traffic Safety.  Incorporate Alternative modes of transportation.


Present Final Project


Task Schedule (5c):
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Quantity Units Unit Cost $ Total $


1. mileage 1. Bikes 10 $250 2,500.00$               


2. 2. helmets 38 $20 760.00$                  


3. 3. bicycle repair stands 2 $150 300.00$                  


4. 4. -$                       


5. 5. bike repair supplies 1 $3,000 3,000.00$               


6. 6. -$                       


7. 7. -$                       


8. 8. -$                       


9. 9. -$                       


10. 10. -$                       


11. 11. -$                       


12. 12. -$                       


13. 13. -$                       


14. 14. -$                       


15. 15. -$                       


16. 16. -$                       


17. 17. -$                       


18. 18. -$                       


19. 19. -$                       


20. 20. -$                       


51 $3,420 6,560.00$               


6,560.00$           


Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $


1. printing of educational materials -$                       1. -$                       


2. maps 4000 $1 4,000.00$               2. -$                       


3. helmet fitting posters 4000 $2 6,000.00$               3. -$                       


4. book marks 4000 $1 2,000.00$               4. -$                       


5. handouts 8000 $1 4,000.00$               5. -$                       


6. supplies for HS Engineering Club Project 1 $500 500.00$                  6. -$                       


7. -$                       7. -$                       


8. -$                       8. -$                       


9. -$                       9. -$                       


10. -$                       10. -$                       


11. -$                       11. -$                       


12. -$                       12. -$                       


13. -$                       13. -$                       


14. -$                       14. -$                       


15. -$                       15. -$                       


16. -$                       16. -$                       


17. -$                       17. -$                       


18. -$                       18. -$                       


19. -$                       19. -$                       


20. -$                       20. -$                       


Total: 20001 $504 16,500.00$             0 $0 -$                       


16,500.00$         -$                    


Total Travel Cost: 250.00$                                    Total Equipment Cost:


 Itemized Supplies/Materials Cost (9c)  Itemized Incentives Cost (9d)
Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task


-$                                                   


0


Supplies/Materials (9c) Incentives (9d)


Task "B" Other Costs:


Total:


Total Supplies/Materials Cost: Total Incentives Cost:


Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task


Type of Supplies/Materials Type of Incentives


Total:


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


Type of Equipment


450 miles@ $.54mi 250$                                              


-$                                                   


 Itemized Equipment Cost (9b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task


Travel (9a) Equipment (9b)


 Itemized Travel Cost (9a)


Type of Travel Total $


Total 250$                                              


Expense/Quantity


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   
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Task "B" Other Costs:


Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $


1. -$                       1. -$                       


2. trailer to transport bikes to schools 1 $1,750 1,750.00$               2. -$                       


3. Video production 1 $15,000 15,000.00$             3. -$                       


4. -$                       4. -$                       


5. -$                       5. -$                       


6. -$                       6. -$                       


7. -$                       7. -$                       


8. -$                       8. -$                       


9. -$                       9. -$                       


10. -$                       10. -$                       


11. -$                       11. -$                       


12. -$                       12. -$                       


13. -$                       13. -$                       


14. -$                       14. -$                       


15. -$                       15. -$                       


16. -$                       16. -$                       


17. -$                       17. -$                       


18. -$                       18. -$                       


19. -$                       19. -$                       


20. -$                       20. -$                       


Total: 2 $16,750 16,750.00$             0 $0 -$                       


16,750.00$         -$                    


Total:


Total Other Direct Cost: Total Other Direct Cost:


Please provide an itemized "other direct" cost estimate for all other costs applicable to each task


Other Direct Costs (9e) Other Direct Costs (9f)


Type of Other Direct Costs Type of Other Direct Costs


 Itemized Other Direct Costs (9e)  Itemized Other Direct Costs (9f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task
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Start Date : End Date:


1.


2.


3.


4.


5.


6.


7.


8.


9.


10.


Staff
Hours (7b)


Rate
Per Hour (7c)


Total $ 


Party 1 - 650 $38.00 24,700.00$                                                                 


Party 2 - 50 $31.00 1,550.00$                                                                   


Party 3 - 200 $18.00 3,600.00$                                                                   


Party 4 - -$                                                                           


Party 5 - -$                                                                           


Party 6 - -$                                                                           


29,850.00$                                                                 


29,850.00$                                                                 


 $                                                                     108.00 


 $                                                                  7,500.00 


 $                                                                  1,500.00 


 $                                                                16,875.00 


 $                                                                  1,000.00 


 $                                                                             -   


26,983.00$                                                                 


 $                                                     56,833.00 


Staff Title (7a):


Indirect Costs (7e):


Subtotal Party Costs (7d):


Project Coordinator


School Coordinator


Engineering Technician


Staff Costs (7):


Drop/Walk, Trail posting pictures, surveys


Walking Wednesdays/Fridays - Scan and Notify #'s walked/biked scanned


Incentive Programs for Consistent Participation in biking/walking programs Keep track of increase of consistent walkers/bikers from beginning to end of grant


"Bragging Rights" award for School/City Wide Presentation of Golden Schoe Award/May is Bike Month" Award


Total Other Costs (9g):


TASK GRAND TOTAL (10):


To fill out an itemized cost for each "Other Cost",
click  below:


Travel (9a):


Equipment (9b):


Supplies/Materials (9c):


Incentives (9d):


Other Direct Costs (9e): 


" "  (9f):


Other Costs (9):


You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information entered in the itemized 
other costs section:


Total Staff Costs (7f):


Task Notes (8):


TASK  "C" DETAIL


Task Name (5a): Encouragement 


Task Summary (5b): Encouragement activities to promote the continued education programs as well as the trail and SRTS routes


Bike/Walk to School Day Walking Counts/surveys, pictures, 


Activities and Deliverables:


Activities (6a): Deliverables (6b):


Organize Group Rides with after school bike club # or Group Rodes/Trail miles ridden


Task Schedule (5c):
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Quantity Units Unit Cost $ Total $


1. mileage 1. -$                       


2. 2. Active for Me scanners and supplies 4 $250 1,000.00$               


3. 3. Active for Me Tags 3000 $0.50 1,500.00$               


4. 4. signs 25 $200 5,000.00$               


5. 5. -$                       


6. 6. -$                       


7. 7. -$                       


8. 8. -$                       


9. 9. -$                       


10. 10. -$                       


11. 11. -$                       


12. 12. -$                       


13. 13. -$                       


14. 14. -$                       


15. 15. -$                       


16. 16. -$                       


17. 17. -$                       


18. 18. -$                       


19. 19. -$                       


20. 20. -$                       


3029 $451 7,500.00$               


7,500.00$           


Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $


1. Office Supplies 1 $1,500 1,500.00$               1. healthy snacks 8000 $0.25 2,000.00$               


2. -$                       2. water bottles 1500 $1 1,500.00$               


3. -$                       3. bike lights 3500 $2 7,000.00$               


4. -$                       4. light up shoe clips 750 $3 1,875.00$               


5. -$                       5. bike reflectors 1500 $1 1,500.00$               


6. -$                       6. reflective lanyards 1500 $2 3,000.00$               


7. -$                       7. -$                       


8. -$                       8. -$                       


9. -$                       9. -$                       


10. -$                       10. -$                       


11. -$                       11. -$                       


12. -$                       12. -$                       


13. -$                       13. -$                       


14. -$                       14. -$                       


15. -$                       15. -$                       


16. -$                       16. -$                       


17. -$                       17. -$                       


18. -$                       18. -$                       


19. -$                       19. -$                       


20. -$                       20. -$                       


Total: 1 $1,500 1,500.00$               16750 $9 16,875.00$             


1,500.00$           16,875.00$         


Task "C" Other Costs:


Total:


Total Supplies/Materials Cost: Total Incentives Cost:


Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task


Incentives (9d)


Type of Supplies/Materials Type of Incentives


Total:


Total Travel Cost: 108.00$                                    Total Equipment Cost:


 Itemized Supplies/Materials Cost (9c)  Itemized Incentives Cost (9d)


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


Total 0 108$                                              


Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task


Supplies/Materials (9c)


Type of Travel Expense/Quantity Total $ Type of Equipment


200@.$54 108$                                              


 Itemized Travel Cost (9a)  Itemized Equipment Cost (9b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task


Travel (9a) Equipment (9b)
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Task "C" Other Costs:


Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $


1. Active for Me license 4 $250 1,000.00$               1. -$                       


2. . 2. -$                       


3. -$                       3. -$                       


4. -$                       4. -$                       


5. -$                       5. -$                       


6. -$                       6. -$                       


7. -$                       7. -$                       


8. -$                       8. -$                       


9. -$                       9. -$                       


10. -$                       10. -$                       


11. -$                       11. -$                       


12. -$                       12. -$                       


13. -$                       13. -$                       


14. -$                       14. -$                       


15. -$                       15. -$                       


16. -$                       16. -$                       


17. -$                       17. -$                       


18. -$                       18. -$                       


19. -$                       19. -$                       


20. -$                       20. -$                       


Total: 4 $250 1,000.00$               0 $0 -$                       


1,000.00$           -$                    


Total:


Total Other Direct Cost: Total Other Direct Cost:


Please provide an itemized "other direct" cost estimate for all other costs applicable to each task


Other Direct Costs (9e) Other Direct Costs (9f)


Type of Other Direct Costs Type of Other Direct Costs


 Itemized Other Direct Costs (9e)  Itemized Other Direct Costs (9f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task
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Start Date : End Date:


1.


2.


3.


4.


5.


6.


7.


8.


9.


10.


Staff
Hours (7b)


Rate
Per Hour (7c)


Total $ 


Party 1 - 150                  $38.00 5,700.00$                                             


Party 2 - 200                  $18.00 3,600.00$                                             


Party 3 - 75                    $75.00 5,625.00$                                             


Party 4 - -$                                                      


Party 5 - -$                                                      


Party 6 - -$                                                      


14,925.00$                                           


14,925.00$                                           


 $                                                405.00 


 $                                                750.00 


 $                                             2,500.00 


 $                                             2,000.00 


 $                                                        -   


 $                                                        -   


5,655.00$                                             


 $                                    20,580.00 


Indirect Costs (7e):


Total Staff Costs (7f):


Task Notes (8):


Subtotal Party Costs (7d):


Staff Costs (7):


Staff Title (7a):


PD OT


School Coordinator


Project Coordinator


timesheets


Student Safety Patrol Safety Equipment invoices


Reward Coupons for Safe Walking and Biking Behaviors logs, pictures, surveys


Overtime for Roseville PD for special biking/walking events


Total Other Costs (9g):


TASK GRAND TOTAL (10):


Supplies/Materials (9c):


Incentives (9d):


Other Direct Costs (9e): 


" "  (9f):


Other Costs (9):


You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information 
entered in the itemized other costs section:


To fill out an itemized cost for each "Other Cost",
click  below:


Travel (9a):


Equipment (9b):


TASK  "D" DETAIL


Task Name (5a): Enforcement


Task Summary (5b): Enforcement of education programs through positive reinforcement


Overtime for Roseville PD for bike patrol on the trails


Task Schedule (5c):


Activities and Deliverables:


Activities (6a): Deliverables (6b):


CAD reports/logs, track citations and positive coupons
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Quantity Units Unit Cost $ Total $


1. mileage 1. Student Safety Patrol Equipment 1 $750 750.00$                  


2. 2. -$                        


3. 3. -$                        


4. 4. -$                        


5. 5. -$                        


6. 6. -$                        


7. 7. -$                        


8. 8. -$                        


9. 9. -$                        


10. 10. -$                        


11. 11. -$                        


12. 12. -$                        


13. 13. -$                        


14. 14. -$                        


15. 15. -$                        


16. 16. -$                        


17. 17. -$                        


18. 18. -$                        


19. 19. -$                        


20. 20. -$                        


1 $750 750.00$                  


750.00$              


Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $


1. printing/office supplies 1 $2,500 2,500.00$               1. coupons for healthy snacks from local businesses 1000 $2 2,000.00$               


2. -$                        2. -$                        


3. -$                        3. -$                        


4. -$                        4. -$                        


5. -$                        5. -$                        


6. -$                        6. -$                        


7. -$                        7. -$                        


8. -$                        8. -$                        


9. -$                        9. -$                        


10. -$                        10. -$                        


11. -$                        11. -$                        


12. -$                        12. -$                        


13. -$                        13. -$                        


14. -$                        14. -$                        


15. -$                        15. -$                        


16. -$                        16. -$                        


17. -$                        17. -$                        


18. -$                        18. -$                        


19. -$                        19. -$                        


20. -$                        20. -$                        


Total: 1 $2,500 2,500.00$               1000 $2 2,000.00$               


2,500.00$           2,000.00$           


Incentives (9d)


Type of Supplies/Materials Type of Incentives


Total:


Total Travel Cost: 405.00$                                   Total Equipment Cost:


 Itemized Supplies/Materials Cost (9c)  Itemized Incentives Cost (9d)


-$                                                     


Task "D" Other Costs:


Total:


Total Supplies/Materials Cost: Total Incentives Cost:


Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task


-$                                                     


Supplies/Materials (9c)


-$                                                     


-$                                                     


-$                                                     


-$                                                     


-$                                                     


-$                                                     


-$                                                     


-$                                                     


-$                                                     


-$                                                     


-$                                                     


Total: 405$                                                0


Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task


750@.54 405$                                                


-$                                                     


-$                                                     


-$                                                     


-$                                                     


-$                                                     


-$                                                     


 Itemized Travel Cost (9a)


Expense/Quantity


 Itemized Equipment Cost (9b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task


Travel (9a) Equipment (9b)


Type of EquipmentType of Travel Total $
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Task "D" Other Costs:


Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $


1. -$                        1. -$                        


2. -$                        2. -$                        


3. -$                        3. -$                        


4. -$                        4. -$                        


5. -$                        5. -$                        


6. -$                        6. -$                        


7. -$                        7. -$                        


8. -$                        8. -$                        


9. -$                        9. -$                        


10. -$                        10. -$                        


11. -$                        11. -$                        


12. -$                        12. -$                        


13. -$                        13. -$                        


14. -$                        14. -$                        


15. -$                        15. -$                        


16. -$                        16. -$                        


17. -$                        17. -$                        


18. -$                        18. -$                        


19. -$                        19. -$                        


20. -$                        20. -$                        


Total: 0 $0 -$                        0 $0 -$                        


-$                    -$                    


Total:


Total Other Direct Cost: Total Other Direct Cost:


Please provide an itemized "other direct" cost estimate for all other costs applicable to each task


Other Direct Costs (9e) Other Direct Costs (9f)


Type of Other Direct Costs Type of Other Direct Costs


 Itemized Other Direct Costs (9e)  Itemized Other Direct Costs (9f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task
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Start Date : End Date:


1.


2.


3.


4.


5.


6.


7.


8.


9.


10.


Staff
Hours (7b)


Rate
Per Hour (7c)


Total $ 


Party 1 - 250 $38.00 9,500.00$                                             


Party 2 - 50 $31.00 1,550.00$                                             


Party 3 - 200 $18.00 3,600.00$                                             


Party 4 - -$                                                      


Party 5 - -$                                                      


Party 6 - -$                                                      


14,650.00$                                           


14,650.00$                                           


 $                                                        -   


 $                                                        -   


 $                                             5,000.00 


 $                                                        -   


 $                                                        -   


 $                                                        -   


5,000.00$                                             


 $                                    19,650.00 


Before/After Survey of Trail use survey results


Before/After Survey of Bike helmet use survey results


Activities (6a): Deliverables (6b):


Total Other Costs (9g):


TASK GRAND TOTAL (10):


Supplies/Materials (9c):


Incentives (9d):


Other Direct Costs (9e): 


" "  (9f):


Equipment (9b):


Indirect Costs (7e):


Total Staff Costs (7f):


Task Notes (8):


Subtotal Party Costs (7d):


Other Costs (9):


You will not be able to fill in the following items. The totals for each "Other Costs" category listed below will automatically calculate from information 
entered in the itemized other costs section:


To fill out an itemized cost for each "Other Cost",
click  below:


Travel (9a):


Walk Audits of Schools Walk Audits


School Coordinator


Engineering Technician


Project Coordinator


TASK  "E" DETAIL


Task Name (5a): Data Collection - Follow up
Task Summary (5b): Collect follow up data and survey information to determine if grant was a success


Staff Costs (7):


Staff Title (7a):


Task Schedule (5c):


Activities and Deliverables:


Before/After survey of students biking and walking to school survey results
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Quantity Units Unit Cost $ Total $


1. mileage 1. -$                       


2. 2. -$                       


3. 3. -$                       


4. 4. -$                       


5. 5. -$                       


6. 6. -$                       


7. 7. -$                       


8. 8. -$                       


9. 9. -$                       


10. 10. -$                       


11. 11. -$                       


12. 12. -$                       


13. 13. -$                       


14. 14. -$                       


15. 15. -$                       


16. 16. -$                       


17. 17. -$                       


18. 18. -$                       


19. 19. -$                       


20. 20. -$                       


0 $0 -$                       


-$                    


Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $


1. printing/office supplies 1 $5,000 5,000.00$               1. -$                       


2. -$                       2. -$                       


3. -$                       3. -$                       


4. -$                       4. -$                       


5. -$                       5. -$                       


6. -$                       6. -$                       


7. -$                       7. -$                       


8. -$                       8. -$                       


9. -$                       9. -$                       


10. -$                       10. -$                       


11. -$                       11. -$                       


12. -$                       12. -$                       


13. -$                       13. -$                       


14. -$                       14. -$                       


15. -$                       15. -$                       


16. -$                       16. -$                       


17. -$                       17. -$                       


18. -$                       18. -$                       


19. -$                       19. -$                       


20. -$                       20. -$                       


Total: 1 $5,000 5,000.00$               0 $0 -$                       


5,000.00$           -$                    


Incentives (9d)


Type of Supplies/Materials Type of Incentives


Total:


Total Travel Cost: -$                                          Total Equipment Cost:


 Itemized Supplies/Materials Cost (9c)  Itemized Incentives Cost (9d)


-$                                                   


Task "E" Other Costs:


Total:


Total Supplies/Materials Cost: Total Incentives Cost:


Please provide an itemized "incentives" cost estimate for all incentives cost applicable to each task


-$                                                   


Supplies/Materials (9c)


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


Total: -$                                                   0


Please provide an itemized "supplies/materials" cost estimate for all equipment cost applicable to each task


750@.54 -$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


-$                                                   


 Itemized Travel Cost (9a)


Expense/Quantity


 Itemized Equipment Cost (9b)
Please provide an itemized "travel" cost estimate for all travel costs applicable to each task Please provide an itemized "equipment" cost estimate for all equipment cost applicable to each task


Travel (9a) Equipment (9b)


Type of EquipmentType of Travel Total $
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Task "E" Other Costs:


Quantity Units Unit Cost $ Total $ Quantity Units Unit Cost $ Total $


1. -$                       1. -$                       


2. -$                       2. -$                       


3. -$                       3. -$                       


4. -$                       4. -$                       


5. -$                       5. -$                       


6. -$                       6. -$                       


7. -$                       7. -$                       


8. -$                       8. -$                       


9. -$                       9. -$                       


10. -$                       10. -$                       


11. -$                       11. -$                       


12. -$                       12. -$                       


13. -$                       13. -$                       


14. -$                       14. -$                       


15. -$                       15. -$                       


16. -$                       16. -$                       


17. -$                       17. -$                       


18. -$                       18. -$                       


19. -$                       19. -$                       


20. -$                       20. -$                       


Total: 0 $0 -$                       0 $0 -$                       


-$                    -$                    


Total:


Total Other Direct Cost: Total Other Direct Cost:


Please provide an itemized "other direct" cost estimate for all other costs applicable to each task


Other Direct Costs (9e) Other Direct Costs (9f)


Type of Other Direct Costs Type of Other Direct Costs


 Itemized Other Direct Costs (9e)  Itemized Other Direct Costs (9f)
Please provide an itemized "other" cost estimate for all other costs applicable to each task
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PLACERCOUNTY
TRANSPORTATION
PLANNING AGENCY


June2,2016


Rhon Herndon, Public Works Director
City of Roseville
311 Vemon Street
Roseville, CA 95678


KETTH NESBTTT


Clty of Auburn


TOi.IY HESCH
City of Colfax


STAN NADER
Oty of Lin@ln


BRIAN BAKER
Tom of Loomls


DIANA RUSLIN
City of Rocllin


SUSAN ROHAN
City of Rosville


,rM HOLMES
KIRK UHLER
Placer County


RON I?EABLSS
Citizen Representative


CELIA MCADAM
Executive Director


Subject: ATP Grant for Washington Boulevard Bikeway and Pedestrian Paths Project


The Placer County Transportation Planning Agency (PCTPA) is pleased to support the City of
Roseville's Active Transportation Program Cycle 3 grant application for the Washington Boulevard
Bikeway and Pedestrian Paths Project.


The Placer County Transportation Planning Agency is committed to Moving Placer Forward by
working with Placer County's local govemments to provide exceptional regional transportation
options. PCTPA recognizes that bicycling and walking improves air quality, reduces traffic
congestion, and promotes healthy lifestyles. PCTPA promotes bicycle planning efforts throughout
the Placer region and also coordinates with SACOG, Caltrans, and jurisdictions on Active
Transportation issues.


The Washinglon Boulevard Bikeway and Pedestrian Paths Project will remove the existing travel


barrier created by the niurow tunnel underneath the Union Pacific Rail Road track and provide a
more direct route to nearby destinations for cyclists and pedestrians in the surrounding


neighborhoods. The project's pedestrian paths will benefit local neighborhoods and connect them to


schools, employment and retail centers. Meanwhile, the project's Class II bike lanes will provide an


opportunity for biking to the Industrial Avenue/Ioothills Boulevard high tech employment areas, as


well as to revitalized Downtown Roseville.


We are glad to see the design and environmental work for this project is already underway, and we
look forward to this project's completion in the near future.


Sincerely,


FAICP. CTP
Executi


299 Nevada Street . Auburn, CA 95603 . (530) aZ3-4O3O (tel/fax)



















 


 


 


 


 


 


 


 


 


 


 


June 1, 2016 


 


 


Malcolm Dougherty, Director 


State of California Department of Transportation 


1120 N Street 


Sacramento, CA 94273-0001 


 


Subject: Washington Boulevard Bikeway and Pedestrian Paths Project 


 


Dear Director Dougherty, 


 


On behalf of my District 6 constituents, please accept this letter in support of the City of 


Roseville’s Active Transportation Program (ATP) grant application for the Washington 


Boulevard Bikeway and Pedestrian Paths Project. 


 


The Washington Boulevard project’s bikeway and pedestrian improvements will improve 


transportation and recreation choices in Roseville and improve the quality of life for all of 


Roseville’s residents. The project’s benefits will include reduced traffic congestion, 


improved air quality and improved opportunities for healthy living through walking and 


bicycling.  


 


Please help us make Roseville a great place to live by supporting their application for ATP 


grants for the Washington Boulevard Bikeway and Pedestrian Paths Project. 


 


 


Sincerely, 


 
BETH GAINES 


Assemblywoman, 6
th


 District 


STATE CAPITOL 


P.0 BOX 942849 


SACRAMENTO, CA 94249-0004 


(916) 319-2006 


FAX (916) 319-2106 


 


DISTRICT OFFICE 


8799 Auburn Folsom Rd., Ste. A 


Granite Bay, CA 95746 


 (916) 774-4430 


FAX (916) 774-4433 


 


 


 


BETH GAINES 
ASSEMBLYWOMAN, SIXTH DISTRICT 


 


 
 


 







 


 


 


 


 


 


 


 


      June 1, 2016 


 


 


Mr. Malcolm Dougherty, Director 


California Department of Transportation 


1120 N Street 


Sacramento, CA   94273-0001 


 


RE:  Washington Boulevard Bikeway and Pedestrian Paths Project 


 


Dear Director Dougherty, 


 


I am writing to express my support for the City of Roseville’s Active Transportation Program 


(ATP) grant application for the Washington Boulevard Bikeway and Pedestrian Paths Project 


(Project). . 


 


Roseville is making a funding request not to exceed $3.5 million for the Project, which will 


improve recreation and transportation options for the residents of Roseville. Further, it will 


reduce traffic congestion and improve opportunities for walking and bicycling in the City of 


Roseville. This will greatly enhance the regional appeal of the area and contribute to the overall 


quality-of-life in the community. 


 


Thank you for your consideration of this request. If you have any questions, please do not 


hesitate to contact my Deputy Chief of Staff, Rob Olmstead at (916) 772-0571. 


 


Sincerely, 


N 
JIM NIELSEN 


Senator, Fourth District 





		BikingRoseville Signed Letters
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City of Roseville 
Washington Boulevard Bicycle and Pedestrian Improvements 
Attachment J 


QUESTION #1 – DISADVANTAGED COMMUNITIES 


Item	1	–	2014‐2015	DOE	School	Data	–	Free/Reduced	Price	Meals	(FRPM)	


	 	 Source:	SACOG	ATP	Data	Library	(http://www.sacog.org/data‐library)		
  	







Academic 


Year


County 


Code


District 


Code


School 


Code
County Name District Name School Name


Low 


Grade


High 


Grade


Total Enrollment


(K‐12)


Enrollment 


(used to 


determine 


FRPM)


(Ages 5‐17)


FRPM 


Count 


(Ages 5‐17)


Adjusted


Percent (%) 


Eligible FRPM 


(Ages 5‐17)


2014‐2015 31 66910 0000001 Placer Roseville City Elementary Nonpublic, Nonsectarian Schools 19 19 1 5.3%
2014‐2015 31 66910 0102798 Placer Roseville City Elementary Thomas Jefferson Elementary K 5 485 477 91 18.8%
2014‐2015 31 66910 0102806 Placer Roseville City Elementary Blue Oaks Elementary K 5 517 506 83 16.1%
2014‐2015 31 66910 0116624 Placer Roseville City Elementary Junction Elementary K 5 741 741 81 10.9%
2014‐2015 31 66910 0125740 Placer Roseville City Elementary Barbara Chilton Middle 6 8 373 373 53 14.2%
2014‐2015 31 66910 0127639 Placer Roseville City Elementary Fiddyment Farm K 5 383 362 72 18.8%
2014‐2015 31 66910 3130234 Placer Roseville City Elementary Diamond Creek Elementary K 5 580 580 91 15.7%
2014‐2015 31 66910 3130242 Placer Roseville City Elementary Stoneridge Elementary K 5 474 474 57 12.0%
2014‐2015 31 66910 6031223 Placer Roseville City Elementary George Cirby Elementary K 5 367 367 281 76.6%
2014‐2015 31 66910 6031231 Placer Roseville City Elementary Crestmont Elementary K 5 456 456 203 44.5%
2014‐2015 31 66910 6031249 Placer Roseville City Elementary Warren T. Eich Middle 6 8 783 783 246 31.4%
2014‐2015 31 66910 6031256 Placer Roseville City Elementary William Kaseberg Elementary K 5 397 382 262 66.0%
2014‐2015 31 66910 6031280 Placer Roseville City Elementary Bradford Woodbridge Fundamental ElemenK 4 284 284 235 82.7%
2014‐2015 31 66910 6106108 Placer Roseville City Elementary George Sargeant Elementary K 5 459 446 215 46.8%
2014‐2015 31 66910 6109482 Placer Roseville City Elementary Ferris Spanger Elementary K 5 456 445 173 37.9%
2014‐2015 31 66910 6111959 Placer Roseville City Elementary Vencil Brown Elementary K 5 408 397 87 21.3%
2014‐2015 31 66910 6111967 Placer Roseville City Elementary George A. Buljan Middle 6 8 1,108 1,108 372 33.6%
2014‐2015 31 66910 6116099 Placer Roseville City Elementary Catheryn Gates Elementary K 5 596 596 131 22.0%
2014‐2015 31 66910 6117790 Placer Roseville City Elementary Robert C. Cooley Middle 6 8 934 934 305 32.7%
2014‐2015 31 66928 0000001 Placer Roseville Joint Union High Nonpublic, Nonsectarian Schools 13 10 1 7.7%
2014‐2015 31 66928 0116459 Placer Roseville Joint Union High Antelope High 9 12 1,813 1,765 965 53.2%
2014‐2015 31 66928 3130119 Placer Roseville Joint Union High Independence High (Alternative) 9 12 167 140 63 37.7%
2014‐2015 31 66928 3130176 Placer Roseville Joint Union High Woodcreek High 9 12 2,215 2,156 469 21.2%
2014‐2015 31 66928 3130184 Placer Roseville Joint Union High Granite Bay High 9 12 2,081 2,016 204 9.8%
2014‐2015 31 66928 3130309 Placer Roseville Joint Union High Adelante High (Continuation) 9 12 119 92 88 73.9%
2014‐2015 31 66928 3135308 Placer Roseville Joint Union High Oakmont High 9 12 1,829 1,776 543 29.7%
2014‐2015 31 66928 3136504 Placer Roseville Joint Union High Roseville High 9 12 1,986 1,942 659 33.2%







City of Roseville 
Washington Boulevard Bicycle and Pedestrian Improvements 
Attachment J 


QUESTION #2 – POTENTIAL FOR INCREASING WALKING AND BIKING 


Item	1	–	Existing	Pedestrian	and	Bicycle	Count	Data	for	Washington	Boulevard	and	Sawtell	Road	


	 	 Source:	4‐hour	counts	collected	manually	on	June	3,	2016		


	


Item	2	–	Existing	Pedestrian	and	Bicycle	Count	Data	for	Washington	Boulevard	and	Pleasant	Grove	
Boulevard	


	 	 Source:	4‐hour	counts	collected	manually	on	June	3,	2016		


	


Item	3	–	Existing	Pedestrian	and	Bicycle	Count	Data	for	City	of	Roseville	Schools	


	 Source:	Counts	collected	manually	from	May	23,	2016	to	May	27,	2016	at	George	A.	Buljan	
Middle;	Bradford	Woodbridge	Elementary;	Vencil	Brow	Elementary;	and	Roseville	High	
School	


	


Item	4	–	Current	and	Projected	Pedestrian	and	Bicycle	Count	Methodology	


	 	
  	































QUESTION #2 – POTENTIAL FOR INCREASING WALKING AND BIKING 


Current and Projected Pedestrian and Bicycle Count Methodology: 


	


Washington	Boulevard	ADT	south	of	Pleasant	Grove	Boulevard	 =	 20,545	


Washington	Boulevard	2‐hour	Peak	Traffic		 	 =		 4,040	(AM)	 ;	 5,502	(PM)	


Percent	of	Daily	Traffic	During	Peak		 	 =	 4,040/20545	 =	 19.7%	(AM)	


	 	 	 	 	 	 	 =	 5,502/20545	 =	 26.8%	(PM)	


Percent	of	18‐Hour	Traffic	During	Peak	 	 =	 19.7/0.75	 =	 26%	(AM)	


	 	 	 	 	 	 	 =	 26.8/0.75	 =	 35%	(PM)	


Washington	Boulevard	Ped/Bike	Counts	at	Pleasant	Grove	Boulevard	 =	 23/18	(AM)	


	 	 	 	 	 	 	 	 	 	 =	 22/12	(PM)	


	


Calculated	Current	Pedestrian	ADTs		 	 =	 23/0.26	 =	 88	(AM)	


	 	 	 	 	 	 	 =	 22/0.35	 =	 63	(PM)	


	 Current	Pedestrian	ADT	(Avg.	of	AM	&	PM)	 =	 75	


	


Calculated	Current	Bike	ADTs	 	 	 =	 18/0.26	 =	 69	(AM)	


	 	 	 	 	 	 	 =	 12/0.35	 =	 34	(PM)	


	 Current	Bike	ADT	(Avg.	of	AM	&	PM)	 	 =	 52	


	


Projected	Pedestrian	and	Bicycle	ADTs	One	Year	After	Construction:	


	 	 Forecast	Year	 	 	 	 2022	(6	years)	


	 	 Assumed	Growth	Rate:	 	 	 5%	


	


Projected	Pedestrian	ADT	=	 75(1+0.05)^6	 =	 100	


	


Projected	Bicycle	ADT	 =	 52(1+0.05)^6	 =	 70	
  	







City of Roseville 
Washington Boulevard Bicycle and Pedestrian Improvements 
Attachment J 


QUESTION #4 – PUBLIC PARTICIPATION AND PLANNING 


Item	1	–	Washington	/	Andora	Widening	Project	–	Draft	Community	Outreach	Plan	


	


Item	2	–	Washington	/	Andora	Widening	Project	–	Stakeholder	Database	


	


Item	3	–	Washington	/	Andora	Widening	Project	–	Council	Meeting	Minutes;	May	4,	2016	


	
  	







 


 


City of Roseville 


WASHINGTON / ANDORA WIDENING PROJECT 


Community Outreach Plan 


Project Description 


The proposed project is located near downtown Roseville between Junction Boulevard and Pleasant Grove 


Boulevard.  The project will widen 1.5 miles of Washington Boulevard from Sawtell Road north to Pleasant 


Grove Boulevard and replace and widen the Union Pacific Rail Road Bridge.   


Class II bike lanes improvements will be included in the project.    The project creates the potential to 


designate a future Class I bike trail in the open space area between Emerald Oak Road and the UPRR tracks.  


The project team is evaluating two potential approaches to the construction of the facility.   


Option 1 – partial closure with one‐way traffic control and no detour; estimated 2‐year construction;  


Option 2 – full road closure with detour; reduce construction by 33 weeks    


The project construction target start date is Spring 2018. 


 


Community Outreach Goal 


 Inform and discuss with the local community about the Washington / Andora Widening project and its 


purpose. 


 Highlight improvements such as bridge aesthetics, Class II bike lanes and Class I trail along Washington 


Blvd. 


 Inform key stakeholders and community and get feedback about construction approach.  


 Identify potential issues of key stakeholders related to the construction phase. 


 


Target Audience and Stakeholders 


The targeted audience will include property and business owners and residents (single‐family and multi‐


family homes) within ¼ radius of project area, local neighborhood associations, the school district and 


impacted schools, and recreational and other community‐based organizations (natural resources, Parent 


Teacher Organization).   







 


 


 


Outreach Methods 


Stakeholder Focus Group Meetings (3) 


The project team will hold focus group meetings with key stakeholders to discuss project, purpose and need 


and construction approach.  The goal of the meetings is to provide early notice to stakeholders who may be 


impacted by the construction and discuss potential impacts and solutions. The project team will meet with 


local business owners and managers, the local residents, and the local school leaders.  


Community workshops (2) 


The project team will host three interactive hands‐on workshops to allow the public to meet the project team 


and City liaisons managing the project.  The open forum encourages individual question/answer dialogue. 


The first meeting will inform community members about the project and the benefits and goals of the project. 


Community members will have an opportunity to ask questions and express concerns. The second meeting 


may occur near the end of the environmental process and or near the beginning of the preliminary 


engineering phase to gather feedback on design concepts from the community. Community feedback will be 


utilized in enhance any refinements in the design process. 


Communication Collateral Materials 


The project team will develop outreach materials for project meetings such as an informational brochure, 


comment cards, fact sheet or FAQ’s to inform the community about the project and environmental process.  


A template for each collateral item will be developed consistent with the project brand and either laser 


printed or distributed through electronic channels.   All materials developed will be consistent with the City of 


Roseville’s branding standards. All content and collateral will be provided to the Public Works Public 


Information Officer for review prior to dissemination.   


Project Updates 


The project team will develop content for six (6) project updates via electronic newsletters to provide 


stakeholders and the community with current up to date information about the project throughout the 


environmental and design process.  The project updates will provide an additional mechanism to inform the 


community about upcoming opportunities to be involved in the project.  Content will be reviewed by the 


project team, the City project manager, and the Public Information Officer before distribution.   


   







 


 


Webpage Content 


Webpage content incorporating key messaging will be developed by the project team and hosted on the City 


of Roseville’s website.  Community members can review facts about the project, project maps and other 


pertinent information regarding the project. 


Media Relations: 


Working with the City of Roseville’s Public Information Officer, the project team will develop news releases.  


The City PIO will distribute to all local media outlets to publicize outreach meetings.  The project team will 


follow up with specific local media outlets to assure public meetings are publicized and will respond to any 


media requests for further information.   


 


Spokesperson(s) and other Responsibilities 


Name  Title  Organization  Responsibility  Contact 


Luz “Nina” 
Buelna 


Associate 
Engineer & 
Project Manager 


City of Roseville, 
Public Works 


   


Helen Dyda  Marketing & 
Communications 
Analyst 


City of Roseville, 
Public Works 


Primary Media 
Contact  


(916) 774‐5443 


Garry W. Horton  Consultant 
Project Manager 


Mark Thomas & 
Company 


  (916) 381‐9100 
x5759 


Gladys Cornell  Outreach 
Manager 


AIM Consulting, 
Inc. 


Primary Point of 
Contact for 
Stakeholders  


(916) 442‐1168 


 


   







 


 


Timeline and Key Milestones (Approximate) 


Summer 2016 ‐ Conceptual Design   


 Develop Key Messaging and Project Information Sheet  


 Website Updates 


 Stakeholder Focus Group Meetings (Businesses, Schools, Residents)  


Fall 2016 ‐ Preliminary Design (Traffic, Structure, Roadway, Staged Construction) 


 Community Meeting  


 Media Relations 


 Project Update Newsletter 


Winter 2017 ‐ Environmental Clearance/CPUC GO 88B Application 


 Community Scoping Meeting  


 Media Relations 


 Project Update Newsletter 


 Update Website Content 


Summer 2017 ‐ Final PS&E, Permitting, UPRR C&M Agreement 


 Media Relations 


 Project Update Newsletter 


 Update Website Content 


Winter 2018 ‐ City Council Approval 


 Assistance for Transportation Commission and/or City Council Presentation 


 Project Update Newsletter 


 Update Website Content 


Spring 2018 ‐ Construction 
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Stakeholder Database


First Name Last Name Organization Title Email Phone Address Notes


Mary Patrick Catheryn Gates Elementary School Principal mpatrick@rcsdk8.org (916) 771‐1780  1051 Trehowell Drive May be out of the affected area.


Pam Kissick Vencil Brown Elementary School Principal pkissick@rcsdk8.org (916)771‐1710 250 Trestle Rd, Roseville, CA 95678 May be out of the affected area.


Joshua  Joseph Ferris Spanger Elementary School Principal jjoseph@rcsdk8.org (916)771‐1820


699 Shasta Street


Roseville, CA 95678‐1634 Near Sierra View Gold Course and Country Club


Martha Paso


Brandford Woodbridge Fundamental 


Elementary School Principal mpaso@rcsdk8.org


916‐771‐1850 e. 


300


515 Niles Street Roseville, CA 95678‐


1543  Below Placer County Fairgrounds


Ryan Hartsoch George A. Buljan Middle School  Principal rhartsoch@rcsdk8.org (916) 771‐1720


100 Hallissy Drive


Roseville, CA  95678


David Byrd Roseville High School Principal dbyrd@rjuhsd.us 916‐782‐3753  1 Tiger Way Roseville, CA 95678


Rob  Hasty Oakmont High School Principal rhasty@rjuhsd.us 916‐782‐3781


1710 Cirby Way


Roseville, CA 95661


Derk Garcia Roseville City School District Superintendent DGarcia@rcsdk8.org 916.771.1600 x130


1050 Main Street


Roseville, CA 95678


Justin  Barrett Roseville City School District Director of Maintenance & Facilities JBarrett@rcsdk8.org 916‐771‐1670 x 2


400 Derek Place, Suite G     Roseville, 


CA 95678


Steve Williams Roseville Joint Union High School District


Assistant Superintendent / Personnell 


Services swilliams@rjuhsd.us 916.782.8663 1750 Cirby Way Roseville, CA 95661


David Allen Biking Roseville President dmallen100@yahoo.com


916‐748‐2579 O


916‐773‐6254 H


Jim Viehle SunCity Cycling Organizer jviele@comcast.net


916‐771‐2631


916‐208‐2631


Mike Wixon Roseville Transit/City of Roseville Alternative Transportation Manager mwixon@roseville.ca.us 916‐774‐5480


Wendy Gerig Roseville Chamber of Commerce Chief Executive Officer Wagerig@rosevillechamber.com 916.783.8136


650 Douglas Boulevard Roseville, CA 


95678


Muang Saeteurn Roseville Chamber of Commerce Communications Specialist muang@rosevillechamber.com 916.783.8137


650 Douglas Boulevard Roseville, CA 


95678


Scott Alvord Downtown Merchants Association president@downtownroseville.com 916‐784‐0240 PO Box 552, Roseville, CA 95678


Bill Bowen Rotary Club of Roseville President wlb@bowenlegal.com 916‐742‐2220


Sara Sepulveda Department of Motor Vehicles Roseville


Employee/Admin Services Unit Manager 


(Statewide)  Sara.Sepulveda@dmv.ca.gov  (916) 657‐5623 Have requested Roseville specific contact from her. 


Todd Sanfilippo Coastal Partners, LLC Senior Vice President todd.sanfilippo@cbre.com 916‐781‐4859


8413‐8417 WASHINGTON BLVD. & 


8250‐8292 INDUSTRIAL AVE.


Coastal KMS Industrial Center Property Manager ‐ 16 


Acres of Development plus 300k SF of office space.


Jose Garcia FedEx Ground Roseville Facilities Maintenance Manager j_garcia@fedex.com 916‐208‐5146


8501 Foothills Blvd, Roseville, CA 


95747 Provided by Scannell Properties


Jessica Crowley FedEx Ground Roseville Senior Manager jessica.crowley@fedex.com 916‐787‐6700


8501 Foothills Blvd, Roseville, CA 


95747 Provided by Scannell Properties


Christian Deitchman Hewlett Packard 916‐748‐7424


Past HP contact for other Roseville projects; left a 


voicemail. 


Cathryn Brown


TSI Semiconductors Corp.  Headquarters & US 


Manufacturing Facility


Executive Assistant to Chief Executive 


Officer cathryn.brown@tsisemi.com  916 786 3900


7501 Foothills Boulevard,


Roseville, CA 95747‐6504 CEO is Bruce Gray. 


Nicole Hanaway Placer County Fairgrounds Contracts Manager / Front Office nichole@placercountyfair.org (916) 786‐2023 


800 All America City Blvd. 


Roseville, CA 95678 


Val Thomas


Galilee Commercial Real Estate Property 


Management Property Manager info@gcrepm.com (916) 784‐9807


7401 Galilee Rd. Ste 350


Roseville, CA 95678 Property Manager for Galilee Road businesses. 


Laura Jilani Extra Space Storage Staff fac0463@extraspace.com (916) 241‐6684 100 Junction Blvd, Roseville, CA 95678


Kevin Kemper Aikido & Healing Arts Center of Roseville Chief Instructor community@rosevilleaikidocenter.com 916‐770‐9031


501 Derek Place (Suite 100)


Roseville, CA


Schools


Transportation


Business Groups / Large Employers


Small Nearby Businesses
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Kelly Rue Roseville Brewing Company Owner kelly@rosevillebrewingco.com 916‐783‐2337


501 Derek Place


Roseville, CA. 95678


Troy Wheeler


Dream Theatre Center for the Performing 


Arts  Founder info@dream‐theatre.org 916.780.2090


501 Derek Place, Suite 160, Roseville, 


CA 95678


Brian Wallentine Wallentine Motorsports Owner ibwally2@hotmail.com (916) 847‐2476 351 Derek Pl, Roseville, CA 95678


George Caymus Properties Owner (916) 788‐1454 300 Derek Pl, Roseville, CA 95678 Left a voicemail to get main contact. 


Susan Monks CJS Lighting Receptionist skm@cjslighting.com (916) 774‐6888 290 Derek Pl, Roseville, CA 95678


Leanna Montgomery Home Again Medical Primary Contact (916) 773‐5959 200 Derek Pl, Roseville, CA 95678


Could not give out 


email. 


Brian Fought John's Auto Care General Manager brian@jac.repair 916‐791‐2886 201 Derek Pl, Roseville, CA 95678


Erika Schweickert Capital City Solar General Partner info@capitalcitysolar.com (916) 782‐3333 111 Derek Pl, Roseville, CA 95678


Jeff Rovegno Mr Sprinkler Fire Protection President Jeff@mrsprinkler.com (916) 773‐7036 100 Derek Pl, Roseville, CA 95678


Werner Kuehn


Roseville Coalition of Neighborhood 


Associations (RCONA) President rcona.roseville@gmail.com 916‐248‐4878


1911 Douglas Blvd


Suite 85 ‐ PMB370 Offered to have us present at RCONA board meeting. 


Sue Cook


Roseville Coalition of Neighborhood 


Associations (RCONA) Secretary secretary@RCONA.org (916) 781‐8305


Sue emailed saying that Diamond & Kaseberg are part of 


RCONA, not individual associations. 


Highland Reserve Neighborhood Association highlandreserveneighborhood@gmail.com Part of RCONA


Diamond Oaks Neighborhood Association Part of RCONA
Kaseberg‐Kingswood Neighborhood 


Association Part of RCONA


Ken Bergh Diamond K Estates Facilities Manager


DiamondK@newportpacific.com; 


ken.bergh@newportpacific.com 916‐783‐5592 16 Richards Drive Roseville, CA 55+ senior mobile home community on 63 acres. 


Quail Ridge Apartments 1‐916‐846‐9024


1950 Quail Ridge West Lane


Roseville, CA 95678 Left a voicemail to get main contact. 


John Welch Sierra View Country Club & Golf Course General Manager jwelch@sierraviewcc.com 


916‐783‐4600 ext 


13


105 Alta Vista Avenue, Roseville, CA 


95678.


Greg James City of Roseville Fire Department Assistant Chief ‐ Operations gjames@roseville.ca.us (916) 774‐5806


401 Oak Street, Suite 402


Roseville, CA 95678 


Chief Jim Maccoun City of Roseville Police Department Assistant Chief of Police jmaccoun@roseville.ca.us (916) 774‐5000


1051 Junction Blvd.


Roseville CA 95678


American Medical Response of Placer County 916‐563‐0705


6101 Pacific St.


Rocklin, CA 95677


Listed as ambulance provider on Roseville Chamber. Left 


a voicemail 


Leslie Shane Sutter Roseville Medical Center


Executive Assistant to Pat Brady, Dionne 


Miller ShaneLA@sutterhealth.org 916‐781‐1648 Assistant to Pat Brady, CEO of Sutter. 


Calli Ziemer Sutter Roseville Medical Center Communications Coordinator ZiemerCN@sutterhealth.org (916) 887‐7000


2700 Gateway Oaks Drive


Sacramento, CA 95833 Public Relations for Sutter. 


Kimberly Kelley Kaiser Permanente Hospital


Facilities Manager of Roseville Kaiser 


Facilities kimberly.kelley@kp.org 916‐784‐5459 1600 Eureka Rd, Roseville, CA  Provided by assistant Ruth. 


Public Safety


Neighborhoods







 


 COUNCIL COMMUNICATION


CC #: 7642
File #: 0900-04-02 & 0201-01


Title: Washington Boulevard/Andora Bridge Widening Project - Professional Design
Services Agreement and Budget Adjustment


Contact:   Luz "Nina" Buelna 916-746-1300 nbuelna@roseville.ca.us
 


Meeting Date: 5/4/2016
Item #: 10.1.


RECOMMENDATION TO COUNCIL


Staff recommends that the City Council adopt a resolution to approve the Professional Design
Services Agreement with Mark Thomas & Company (MT&Co) for Environmental and Engineering
Services and authorize the City Manager to execute it, in the not to exceed amount of
$3,470,182.00 for the Washington Boulevard/Andora Bridge Widening Project and authorize a
budget adjustment to transfer $1,814,300.00 from the Traffic Mitigation Fund to the project
account.


 
BACKGROUND


The Council-adopted Roadway Capital Improvement Program calls for the entire length of
Washington Boulevard to have four lanes.  Most of Washington Boulevard already has four lanes,
however, the stretch from Sawtell Road to Diamond Oaks Road only has two lanes.  This is the
segment of roadway that has the narrow, 2-lane railroad underpass known as the Andora
Underpass.  The proposed project will widen this segment of Washington to a four lane road and
will include a complete reconstruction of the Andora Undercrossing to accommodate a four-lane
road.  See Attachment A for a location map.
    
Proposed improvements include: two northbound and two southbound lanes, curb, gutter, and
sidewalk, curb ramps, Class II bike lanes, a Class I bike trail, a center median; railroad
overcrossing replacement; drainage system improvements, and underground signal interconnect.
Selection of the design consultant began with a nationwide Request for Qualifications (RFQ) using
Public Purchase.  The City received 10 responses to the request.  From those 10, a review
committee narrowed the field down to the three most qualified firms.  In February of this year, the
RFP was provided to those three consultants. The three consultants submitted both a
written proposal and provided a presentation to the six-person review committee regarding their
project understanding and proposed design process.  The City’s evaluation team ranked the
proposals and presentations and selected MT&Co.
The design and environmental documentation for this project is anticipated to be completed in
2018.  Part of MT&Co's scope of work includes assistance in trying to procure outside funding







sources for the construction of this project.  Should the City be successful in procuring federal
and/or state grants, construction could begin as early as 2019.  If unsuccessful in acquiring
outside funding, it could be 10 years or more before we have sufficient Traffic Mitigation Fee
(TMF) funds available to construct this $18 million project.  However, having the project "shelf
ready" with environmental clearances and the design completed will make the project more
competitive for state and federal grants.
           
PUBLIC OUTREACH
Public Works staff will be working closely with MT&Co’s communications team (CT) to develop a
public outreach campaign to keep the community informed of the project’s design progress and
traffic handling during the construction phase of the project. This includes disseminating the
latest information on the City's web page and through news stories, traffic alerts, and social media.
The CT will identify key stakeholders, including residents and the motoring public, that will be
affected by construction of the project.  At key milestones, the CT will provide updates to
stakeholders and notify them of upcoming meetings and opportunities to provide feedback.
During the development of the project design and environmental documentation, hands-on
workshops will be held with the community and stakeholders. There will be three community
meetings which include: a meeting to introduce the project and gather community feedback, public
review of environmental documents, and a meeting near the end of the project design phase to
present updated concepts.
Staff recognizes that the Andora Undercrossing is one of our main entrances into Downtown
Roseville, and therefore aesthetics will be a key component of MT&Co's scope, including
obtaining input from the community on aesthetic elements of the project.


 
FISCAL IMPACT


The MT&Co fee to complete Environmental and Engineering Services for the project is
$3,470,182.00. This cost is in line with other roadway capital improvement projects that are similar
in complexity and scope. This project is complex due to the extensive involvement
of stakeholders and the coordination of design and construction with UPRR.  The replacement  of
the Andora Bridge will need to meet UPRR design criteria as well as be reviewed and approved
by the railroad.  Staff and the consultant team will be working closely with UPRR to minimize the
bridge cost.
These environmental and engineering services are funded with Traffic Mitigation Fee funds.  No
General Fund monies will be used. The existing project account currently has a balance of
$2,155,888.41.  Staff requests that the City Council approve a budget adjustment in the amount
of $1,814,300.00 from the Traffic Mitigation Fund to cover the MT&Co fee and City staff costs.


ECONOMIC DEVELOPMENT / JOBS CREATED


Based on Federal guidelines, there is one job created for every $92,000.00 in direct government
spending. Based on that figure, this contract will create approximately 38 jobs.


ENVIRONMENTAL REVIEW


The California Environmental Quality Act (CEQA) does not apply to activities that will not result in a
direct or reasonably foreseeable indirect physical change in the environment (CEQA Guidelines
§15061(b)(3).  Approval of the Professional Services Agreement with Mark Thomas and Company







does not include the potential for a significant environmental effect, and therefore is not subject to
CEQA.  The Agreement includes preparation of appropriate CEQA environmental review
documentation for the project.  Staff anticipates bringing the final CEQA document to Council for
consideration/approval in early fall of 2017.


 
Respectfully Submitted,


Luz "Nina" Buelna, Associate Engineer


Rhon Herndon, Public Works Director 
 


_____________________________
Rob Jensen, City Manager


ATTACHMENTS:
Description
Exhibit "A"


Resolution No. 16-150


AGREEMENT


Attachment "A"


Ordinance No. 5677


BUDGET ADJUSTMENT







City of Roseville 
Washington Boulevard Bicycle and Pedestrian Improvements 
Attachment J 


QUESTION #5 – Improved Public Health 


Item	1	–	Placer	County	Public	Health	–	2016	SocioNeeds	Index	


	


Item	2	–	Placer	County	Public	Health	–	2016	Rankings	


	


Item	3	–	DOE	Rosevill	City	School	District	–	Physical	Fitness	Test	Results	


	 	 Source:	SACOG	ATP	Data	Library	(http://www.sacog.org/data‐library)		
  	







Zip Code Index Rank Pop. County % of County Population


96143 83.9 5 4,150 Placer 1.1%


95631 45.2 4 6,469 Placer 1.7%


95714 39 4 608 Placer 0.2%


95678 32.3 4 44,379 Placer 11.6%


95713 30.3 4 10,471 Placer 2.7%


95603 28.9 3 27,611 Placer 7.2%


95602 24.8 3 17,779 Placer 4.7%


95681 24 3 1,237 Placer 0.3%


95648 23.7 3 55,109 Placer 14.4%


95703 22.6 3 1,641 Placer 0.4%


95701 21.6 3 939 Placer 0.2%


95724 21.5 3 263 Placer 0.1%


96146 21.4 3 1,435 Placer 0.4%


95677 18.6 3 24,420 Placer 6.4%


95661 18.1 3 31,413 Placer 8.2%


96145 12.5 2 3,820 Placer 1.0%


95722 12.1 2 4,287 Placer 1.1%


95658 10.7 2 6,623 Placer 1.7%


95765 9.9 2 39,580 Placer 10.4%


95747 9.5 2 60,816 Placer 15.9%


96148 9.3 2 874 Placer 0.2%


95650 6.2 1 12,476 Placer 3.3%


96140 4.9 1 485 Placer 0.1%


95663 4.7 1 2,554 Placer 0.7%


95746 1.4 1 22,215 Placer 5.8%


median 21.4 381,654


average 21.484


% difference 33.48606811


Rank % of zip codes range


5 4% 83.9


4 16% 30.3‐45.2


3 40% 18.1‐28.9


2 24% 9.3‐12.5


1 16% 1.4‐6.2


2016 HCI SocioNeeds Index Placer County


2016 Healthy Communities Institute SocioNeeds Index


data provided on4/15/16 by April Holland, Public Health Epidemiologist, Placer County Health and 


Human Services (503) 889‐7175


zip code 95678: 
‐Is the zip code with the third highest population in Placer County (11.8% of the population)
‐Has a SocioNeeds rank in the lowest 20% of the 25 zip codes in Placer County
‐Has a SocioNeeds index about a third higher than the average and median SocioNeeds index in 
Placer County (the average/median is 21, the index is 32 for zip code 95678)















2012‐2013 Data


Indicators % 95% CI Population % 95% CI Population % 95% CI Population


Ever diagnosed with asthma (18+) 13.7% 0.113 ‐ 0.161 282400 14.1% 0.116 ‐ 0.166 24000 14.1% 0.115 ‐ 0.167 32600


Ever diagnosed with diabetes (18+) 7.3% 0.061 ‐ 0.086 282400 6.9% 0.057 ‐ 0.082 24000 6.2% 0.05 ‐ 0.073 32600


Serious psychological distress (18+) 7.2% 0.055 ‐ 0.089 282400 6.9% 0.053 ‐ 0.085 24000 8.2% 0.062 ‐ 0.101 32600


Fair or poor health (18‐64) 9.6% 0.071 ‐ 0.121 219100 8.7% 0.061 ‐ 0.113 19100 10.3% 0.076 ‐ 0.13 27900


Low‐income food insecurity (18+) 4.2% 0.025 ‐ 0.059 282400 3.4% 0.019 ‐ 0.048 24000 6.0% 0.035 ‐ 0.084 32600


Ever diagnosed with heart disease (18+) 7.8% 0.068 ‐ 0.088 282400 6.8% 0.059 ‐ 0.077 24000 5.7% 0.049 ‐ 0.065 32600


Obese (BMI &ge; 30) (18+) 19.0% 0.161 ‐ 0.218 282400 18.3% 0.15 ‐ 0.216 24000 20.4% 0.171 ‐ 0.237 32600


Walked at least 150 minutes (18+) 28.9% 0.244 ‐ 0.335 282400 29.9% 0.25 ‐ 0.347 24000 27.8% 0.233 ‐ 0.323 32600


Current smoker (18+) 9.9% 0.073 ‐ 0.125 282400 9.4% 0.072 ‐ 0.116 24000 11.4% 0.084 ‐ 0.144 32600


Source:  http://askchisne.ucla.edu/ask/_layouts/ne/Dashboard.aspx#/


Exported On: 04/25/2016 13:25:57


Placer County 95661 95678


Dry Creek Greekway Multi‐Use Trail Project ‐ Public Health Data


Please note that many estimates produced in AskCHIS Neighborhood Edition are not direct estimates.  For more information on the methodology used to calculate 


estimates please visit http://healthpolicy.ucla.edu
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Winter, Alison


From: Robert Oldham <ROldham@placer.ca.gov>
Sent: Monday, April 11, 2016 11:49 AM
To: Winter, Alison
Cc: Dour, Mike; Michael Romero; April Holland; Joe Arsenith; 'Nancy Callahan'
Subject: RE: Public Health component of ATP grant application


Thanks for inquiry, Alison. I am copying Mike Romero, April Holland, and Joe Arsenith from Placer Public Health to keep 
them in the loop on your ATP application and as they are likely to be the ones helping me to respond to questions #1 
and #3. 


As far as question #2… I am very familiar with this location, and am involved in a project to try to improve the health 
status of service recipients at 101 Cirby Hills Drive. This location is the site of a number of different behavioral health 
services, especially for individuals with Medicaid or who are uninsured who have the diagnosis of a serious mental 
illness  or substance use disorder. While we don’t have good data on the health status of the population receiving 
services here, national studies consistently show a 15‐ to 30‐year reduced life expectancy in this 
population,  representing the single greatest and least recognized health disparity in the nation!  See references below 
that speak to these disparities: 


Colton CW, Manderscheid RW: Congruencies in increased mortality rates, years of potential life lost, and causes of death 
among public mental health clients in eight states. Prev Chronic Dis 2006; 3:A42 
DE Hert M, Correll CU, Bobes J, et al: Physical illness in patients with severe mental disorders, I: prevalence, impact of 
medications and disparities in health care. World Psychiatry 2011; 10:52–77 


The primary cause of this early mortality seems to be cardiovascular disease associated with disproportionately high 
rates of obesity and tobacco use. The research shows that these can be effectively addressed with a number of medical 
and community‐based interventions: 


Green CA, Yarborough BJH, Leo MC, et al: The STRIDE weight loss and lifestyle intervention for individuals taking 
antipsychotic medications: a randomized trial. Am J Psychiatry 2015; 172:71–81 L 
Daumit GL, Dickerson FB, Wang NY, et al: A behavioral weight‐loss intervention in persons with serious mental illness. N 
Engl J Med 2013; 368:1594–1602  
Bartels SJ, Pratt SI, Aschbrenner KA, et al: Clinically significant improved fitness and weight loss among overweight 
persons with serious mental illness. Psychiatr Serv 2013; 64:729–736  
Cabassa LJ, Ezell JM, Lewis‐Fernández R: Lifestyle interventions for adults with serious mental illness: a systematic 
literature review. Psychiatr Serv 2010; 61:774–782  
Bartels SJ, Desilets RA: Health Promotion Programs for Persons With Serious Mental Illness: What Works? A Systematic 
Review and Analysis of the Evidence Base in Published Research Literature on Exercise and Nutrition Programs. 
Washington, DC, SAMHSA‐HRSA Center for Integrated Health Solutions, 2012. 


We recently received a grant to promote health and wellness among people receiving services at this location. We are 
calling this program “Health360”. One of the activities associated with Health360 is to lead walking groups and other 
exercise from this location for people receiving services. In a recent meeting, staff were discussing having to drive clients 
to local parks. Going by bus was proposed as an alternative. However, Multi‐Use Trail trails in this area would offer a 
much more sustainable alternative.  I am also copying Nancy Callahan, who is helping to coordinate/ evaluate Health 
360. Nancy may have additional data that might be helpful to you.


Thanks again for reaching out. We look forward to partnering on this application. 
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Rob 


Robert L. Oldham, M.D., M.S.H.A. 
Health Officer/ Division Director 
Health and Human Services | Public Health Division 
(530) 889-7287 | (530) 889-7198 fax | placer.ca.gov


From: Winter, Alison [mailto:AWinter@roseville.ca.us]  
Sent: Monday, April 11, 2016 10:58 AM 
To: Robert Oldham 
Cc: Dour, Mike 
Subject: Public Health component of ATP grant application 


Hi Robert, 


We are in the process of writing an Active Transportation Program (ATP) grant application for the Dry Creek Greenway 
Multi‐Use Trail Project.   The project is located in the southern area of Roseville, north of Cirby Way between Riverside 
Avenue to the west and the City limits to the east.  Attached is a vicinity map for your reference.  


One of the components of the application is an analysis on the public health benefits.  The Be Well Placer website 
indicator data does show that the project zip codes (95661 & 95678) do have slightly higher asthma rates as compared 
the County‐wide rate, so that is one area we can address.  We are also looking for assistance on the following items: 


1. On the Be Well Placer website, the SocioNeeds Index for the County ranks zip code #95678 4th in the County on
need.   Would you have more information on how this index was developed and what a high rank translates to
in terms of public health for the population within that area?


2. The project is adjacent to the Placer County Health and Human Services Office at 101 Cirby Hills Drive in
Roseville.  Could we get information (health status, place of residence, income level, etc…)  on the clients served
by this office that could help us determine how they might benefit from the project?


3. Any other information  you have or can direct us to that will help us address public health as related to this
project (i.e. studies on benefits of walking/biking, health links to physical activity, health sector cost of inactivity,
etc…).


Thank you in advance for any assistance you can provide to help us develop a competitive application.  


Best Regards, 


Alison Winter  
Administrative Analyst  
Public Works ‐ Alternative Transportation  
City of Roseville  
401 Vernon Street  
Roseville, CA 95678  
(916) 746‐1316
(916) 746‐1333 fax
www.roseville.ca.us/transportation
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Placer
County


Error
Margin


Top U.S.
Performers^ California Rank


(of 57)


Health Outcomes 5
Length of Life 13


Premature death 4,900 4,700-5,200 5,200 5,300


Quality of Life 4


Poor or fair health** 11% 11-11% 12% 18%


Poor physical health days** 3.3 3.1-3.4 2.9 4.0


Poor mental health days** 3.5 3.3-3.6 2.8 3.6


Low birthweight 6% 6-6% 6% 7%


Additional Health Outcomes (not included in overall ranking) 
Premature age-adjusted mortality 240 230-250 270 270
Child mortality 30 30-40 40 40
Infant mortality 4 4-5 5 5
Frequent physical distress 9% 9-10% 9% 13%
Frequent mental distress 10% 10-10% 9% 11%
Diabetes prevalence 8% 8-9% 9% 10%
HIV prevalence 57 41 375


Health Factors 4
Health Behaviors 11
Adult smoking** 11% 11-12% 14% 13%


Adult obesity 23% 20-26% 25% 23%


Food environment index 7.9 8.3 7.7


Physical inactivity 14% 12-17% 20% 17%


Access to exercise opportunities 92% 91% 94%


Excessive drinking** 20% 19-21% 12% 17%


Alcohol-impaired driving deaths 28% 23-33% 14% 30%


Sexually transmitted infections 222.8 134.1 439.9


Teen births 13 13-14 19 32


Additional Health Behaviors (not included in overall ranking) 
Food insecurity 13% 11% 15%
Limited access to healthy foods 2% 2% 3%
Drug overdose deaths 11 9-13 8 11
Drug overdose deaths - modeled 12.0-14.0 6.1-8.0 11.1
Motor vehicle crash deaths 7 6-8 9 9
Insufficient sleep 29% 28-30% 28% 34%


Clinical Care 3


Uninsured 13% 12-14% 11% 19%


Primary care physicians 830:1 1,040:1 1,270:1


Dentists 980:1 1,340:1 1,260:1


Mental health providers 420:1 370:1 360:1


Preventable hospital stays 29 27-31 38 41


Diabetic monitoring 85% 82-89% 90% 81%


Mammography screening 70% 67-73% 71% 59%


Additional Clinical Care (not included in overall ranking) 
Uninsured adults 15% 14-17% 13% 24%
Uninsured children 7% 5-8% 5% 8%
Health care costs $7,781 $9,102
Other primary care providers 2,077:1 866:1 2,192:1
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Top U.S.
Performers^ California Rank


(of 57)


Social & Economic Factors 3


High school graduation 92% 93% 85%


Some college 77% 75-79% 72% 62%


Unemployment 6.3% 3.5% 7.5%


Children in poverty 10% 8-12% 13% 23%


Income inequality 4.4 4.2-4.6 3.7 5.2


Children in single-parent households 23% 21-25% 21% 32%


Social associations 7.6 22.1 5.8


Violent crime 203 59 425


Injury deaths 49 46-52 51 46


Additional Social & Economic Factors (not included in overall ranking) 
Median household income $75,700 $72,500-78,900 $61,700 $61,900
Children eligible for free lunch 20% 25% 48%
Residential segregation - black/white 53 23 56
Residential segregation - non-white/white 27 15 37
Homicides 2 1-3 2 5


Physical Environment 38


Air pollution - particulate matter 9.3 9.5 9.3


Drinking water violations Yes No


Severe housing problems 20% 19-21% 9% 29%


Driving alone to work 79% 78-79% 71% 73%


Long commute - driving alone 38% 36-40% 15% 38%


^ 10th/90th percentile, i.e., only 10% are better.
Note: Blank values reflect unreliable or missing data
** Data should not be compared with prior years due to changes in definition/methods


2016 
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Level Subgroup
Table_Nu
mber


Line_Num
ber


County 
Code


School 
District 
Code


School 
Code


Category


Number 
of Grade 5 
Students 
Tested


Number 
of Grade 5 
Students 
in Healthy 
Fitness 
Zone


Percent of 
Grade 5 
Students 
in Healthy 
Fitness 
Zone


Percent of 
Grade 5 
Students 
in Needs 
Improvem


ent


Percent of 
Grade 5 
Students 
in Needs 
Improvem
ent‐High 
Risk


Number 
of Grade 7 
Students 
Tested


Number 
of Grade 7 
Students 
in Healthy 
Fitness 
Zone


Percent of 
Grade 7 
Students 
in Healthy 
Fitness 
Zone


Percent of 
Grade 7 
Students 
in Needs 
Improvem


ent


Percent of 
Grade 7 
Students 
in Needs 
Improvem
ent‐High 
Risk


Number 
of Grade 9 
Students 
Tested


Number 
of Grade 9 
Students 
in Healthy 
Fitness 
Zone


Percent of 
Grade 9 
Students 
in Healthy 
Fitness 
Zone


Percent of 
Grade 9 
Students 
in Needs 
Improvem


ent


Percent of 
Grade 9 
Students 
in Needs 
Improvem
ent‐High 
Risk


Charter 
School


2 0 1 2 31 66910 0 Body Composition                    1125 835 74.2 13.4 12.4 1018 682 67 18.2 14.8 0 0 0 0 0 0
2 1 1 2 31 66910 0 Body Composition                    552 439 79.5 11.2 9.3 512 349 68.2 17.8 14 0 0 0 0 0 0
2 2 1 2 31 66910 0 Body Composition                    573 396 69.1 15.5 15.4 506 333 65.8 18.6 15.6 0 0 0 0 0 0
2 3 1 2 31 66910 0 Body Composition                    43 30 69.8 14 16.2 34 26 76.5 8.8 14.7 0 0 0 0 0 0
2 4 1 2 31 66910 0 Body Composition                    5 ** ** ** ** 7 ** ** ** ** 0 0 0 0 0 0
2 5 1 2 31 66910 0 Body Composition                    94 76 80.9 12.8 6.3 72 55 76.4 15.3 8.3 0 0 0 0 0 0
2 6 1 2 31 66910 0 Body Composition                    55 39 70.9 10.9 18.2 59 39 66.1 16.9 17 0 0 0 0 0 0
2 7 1 2 31 66910 0 Body Composition                    223 143 64.1 16.6 19.3 206 100 48.5 26.7 24.8 0 0 0 0 0 0
2 8 1 2 31 66910 0 Body Composition                    11 8 72.7 9.1 18.2 5 ** ** ** ** 0 0 0 0 0 0
2 9 1 2 31 66910 0 Body Composition                    692 534 77.2 12.6 10.2 634 454 71.6 16.2 12.2 0 0 0 0 0 0
2 10 1 2 31 66910 0 Body Composition                    2 ** ** ** ** 1 ** ** ** ** 0 0 0 0 0 0
2 11 1 2 31 66910 0 Body Composition                    348 225 64.7 16.4 18.9 321 169 52.6 22.1 25.3 0 0 0 0 0 0
2 12 1 2 31 66910 0 Body Composition                    769 604 78.5 12.1 9.4 683 504 73.8 16.4 9.8 0 0 0 0 0 0
2 13 1 2 31 66910 0 Body Composition                    8 ** ** ** ** 14 9 64.3 14.3 21.4 0 0 0 0 0 0


72.87273 13.14545 13.98182 66.65 17.7 15.65







City of Roseville 
Washington Boulevard Bicycle and Pedestrian Improvements 
Attachment J 


QUESTION #6 – Cost Effectiveness 


Item	1	–	Demand	and	Benefit	Results	


	 	 Source:	Ped‐Bike	Info	Center	Tool	at:	http://www.pedbikeinfo.com/bikecost/step1.cfm.		
  	







Demand and Benefits Results


Demand


In a one and half mile (2,400 m) radius around the proposed facility:


Low Estimate Mid Estimate High Estimate 


Residents 38,978 38,978 38,978


Existing Commuters 284 284 284


New Commuters 89 89 89


Total Existing Cyclists 674 6,967 10,596


Total New Cyclists 299 2,266 3,400


Annual Benefits


Low Estimate Mid Estimate High Estimate 


Recreation $768,313 $7,947,056 $12,086,697


Mobility - Proposed Facility Type Per Trip Daily Annually


Off Street bicycle trail $4.08 $1,520 $357,099


Low Estimate Mid Estimate High Estimate 


Health $38,295 $290,043 $435,213


Urban Suburban Rural


Decreased Auto Use $6,060 $3,729 $466


Page 1 of 1Cost-Benefit Analysis of Bicycle Facilities
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Total Annual Benefits = $768,313 + $357,099 + 38,295 + $6,060                                   = $1,169,767 => $1,170,000







City of Roseville 
Washington Boulevard Bicycle and Pedestrian Improvements 
Attachment J 


QUESTION #7 – Leveraging of Non‐ATP Funds 


Item	1	–	SACOG	MTIP	–	Washington/Andora	Undercrossing	Improvement	Project		


(SACOG	ID	–	PLA25501)	
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County PLACER City ROSEVILLE


Date (Y-M-D) 2012-01-17 Time 14:28


Nearby
Intersection PLEASANT GROVE BL & RT 65


Coordinate
Location 38.773425061, -121.305153152


State Highway N Route - Postmile  -


Injured
Victims 1 Fatalities 0


Alcohol NO Weather Clear


Primary
Collision


Factor 
Unknown Involved


with Bicycle


STREET VIEW


COLLISION DETAILS: CASE ID 5454924


Map data ©2016 GoogleReport a map error


© 2016 Google


View on Google Maps 


Report a problem


Home | About | Tools | Resources | News | Help © UC Regents, 2011- 2016 


Page 1 of 1TIMS - Collision Details


5/23/2016http://tims.berkeley.edu/tools/query/collision_details.php?no=5454924







County PLACER City ROSEVILLE


Date 
(Y-M-D) 2009-06-15 Time 17:20


Nearby
Intersection


PLEASANT GROVE BL & FOOTHILLS 
BL


Coordinate
Location 38.77243515, -121.3117251


State Highway N Route - Postmile  -


Injured
Victims 1 Fatalities 0


Alcohol NO Weather Clear


Primary
Collision


Factor 
Wrong Side of Road Involved


with Bicycle


STREET VIEW


COLLISION DETAILS: CASE ID 4288036


Map data ©2016 GoogleReport a map error


© 2016 Google


View on Google Maps 


Report a problem


Home | About | Tools | Resources | News | Help © UC Regents, 2011- 2016 
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County PLACER City ROSEVILLE


Date (Y-M-D) 2011-05-03 Time 14:45


Nearby
Intersection MCANALLY DR & FOOTHILLS BL


Coordinate
Location 38.76346, -121.3118


State Highway N Route - Postmile  -


Injured
Victims 1 Fatalities 0


Alcohol NO Weather Clear


Primary
Collision


Factor 
Pedestrian Right of 
Way


Involved
with Pedestrian


STREET VIEW


COLLISION DETAILS: CASE ID 5160724


Map data ©2016 GoogleReport a map error


© 2016 Google


View on Google Maps 


Report a problem


Home | About | Tools | Resources | News | Help © UC Regents, 2011- 2016 
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County PLACER City ROSEVILLE


Date (Y-M-D) 2009-04-27 Time 15:52


Nearby
Intersection FOOTHILLS BL & MCANALLY DR


Coordinate
Location 38.76265084, -121.3110139


State Highway N Route - Postmile  -


Injured
Victims 1 Fatalities 0


Alcohol NO Weather Clear


Primary
Collision


Factor 
Other Hazardous 
Violation


Involved
with Bicycle


STREET VIEW


COLLISION DETAILS: CASE ID 4217104


Map data ©2016 GoogleReport a map error


© 2016 Google


View on Google Maps 


Report a problem


Home | About | Tools | Resources | News | Help © UC Regents, 2011- 2016 
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See page 5 for segment listing.





		TIMS-SRTS_Case ID 4217104_Foothills at McAnally_Bike_04-27-2009

		TIMS-SRTS_Case ID 4288036_Pleasant Grove at Foothills_Bike_06-15-2009

		TIMS-SRTS_Case ID 5160724_Foothills at McAnally_Ped_05-03-2011

		TIMS-SRTS_Case ID 5454924_Pleasant Grove at Elmwood_Bike_01-17-2012

		Accident history

































Washington Boulevard Bikeway  
and Pedestrian Pathways Project 


 


 


 


 


 


 


 


 


 
The existing bicycle and pedestrian pathway diverts 
away from Washington Boulevard and lengthens the 
path of travel for non-motorized users. 


 The existing bicycle and pedestrian railroad 
underpass beneath the UPRR tracks is isolated from 
view from the street 


 The underpass is isolated, narrow and does not 
have lighting. 


 The pathway ends at Derek Place which lacks 
sidewalks and bicycle facilities.  Bikes and 
pedestrians are forced to walk on the street with 
traffic. 


 







Washington Boulevard Bikeway 


and Pedestrian Pathways Project 


 
 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


Bicycle use is not advised on Washington Boulevard 
on the approach to the Andora UPRR Undercrossing.  
The Undercrossing will be removed as a barrier for 
bikes by adding new pathways and bike lanes. 


 Due to lack of any shoulder space, pedestrians are 
prohibited on Washington Boulevard beneath the 
Andora UPRR Undercrosssing.  The undercrossing 
will be removed as a barrier for pedestrians by 
adding new pathways on both sides of the street. 


 Bike lanes on Washington Boulevard end at 
Diamond Oaks Road.  New bike lanes will be added 
to close the gap and create a continuous bile lanes 
through Sawtell Road. 


 There are no facilities for pedestrians along 
Washington Boulevard south of Diamond Oaks 
Road.  The project will close the gap and help 
prevent walking on the shoulders and J-walking by 
adding new sidewalks and pathways on both sides 
of the street. 







Washington Boulevard Bikeway  
and Pedestrian Pathways Project 


 


 


 


 


 


 


 


 


 
Existing signalized intersection at Sawtell Road lacks 
crosswalk on the south side of the street.  The 
addition of a new crossing would improve 
pedestrian safety and mobility. 


 The unsignalized intersection at Kaseberg Drive lacks 
crosswalks and the existing sidewalk ends at the 
southeast corner.  The addition of a new traffic 
signal and crossings on all approaches will improve 
safety for bicyclists and pedestrians.  New sidewalk 
will be added north of Kaseberg Drive along 
Washington Boulevard. 


 Existing signalized intersection at Diamond Oaks 
Road lacks a crosswalk on the south side of steet.  
The addition of a new crossing would improve 
pedestrian safety and mobility. 


 Existing sidewalks on Washington Boulevard end at 
Diamond Oaks Road.  The addition of new 
sidewalks south of Diamond Oaks will improve 
safety for pedestrians. 


 





		Path

		Sawtell, Kaseberg, Diamond Oaks

		Washington Blvd










From: Wallace, Melanie@CCC on behalf of ATP@CCC
To: Daniel Blomquist
Subject: FW: 2016 Active Transportation Program Cycle 3 Application - Request for Corp assistance
Date: Friday, June 03, 2016 10:12:54 AM
Attachments: image001.jpg


Hi Daniel,
 
The CCC is able to participate in the clearing, grubbing, and erosion control portions of this ATP
 project. Please include a copy of this email with your application as proof of reaching us. Should this
 project receive funding, please contact Carie Monroe (carie.monroe@ccc.ca.gov), our local Project
 Manager.
 
Kind regards,
 
Melanie Wallace
Chief Deputy Analyst
California Conservation Corps


1719 24th Street
Sacramento, CA 95816
O (916)341-3153
M (916)508-1167
F (877)315-5085
melanie.wallace@ccc.ca.gov
 
Every Californian should conserve water. Find out how at:


SaveOurWater_Logo


SaveOurWater.com · Drought.CA.gov


 


From: Daniel Blomquist [mailto:dblomquist@markthomas.com] 
Sent: Wednesday, June 01, 2016 9:12 AM
To: ATP@CCC <ATP@CCC.CA.GOV>; inquiry@atpcommunitycorps.org
Cc: Zach Siviglia <zsiviglia@markthomas.com>; nbuelna@roseville.ca.us; Dour, Mike
 <mdour@roseville.ca.us>
Subject: 2016 Active Transportation Program Cycle 3 Application - Request for Corp assistance
 
Good afternoon, Dominique and Melanie.
 
On behalf of the City of Roseville, I would like to invite the CCC and California Association of Local
 Conservation Corps to participate in the construction of the Washington Boulevard Bikeway and
 Pedestrian Pathways Project.  Please find attached the project information packet which includes:


·         Project title and description
·         Detailed cost estimate
·         Project schedule



mailto:Melanie.Wallace@ccc.ca.gov

mailto:ATP@CCC.CA.GOV

mailto:dblomquist@markthomas.com

mailto:carie.monroe@ccc.ca.gov

mailto:melanie.wallace@ccc.ca.gov

http://saveourwater.com/

http://saveourwater.com/

http://drought.ca.gov/

mailto:dblomquist@markthomas.com

mailto:ATP@CCC.CA.GOV

mailto:inquiry@atpcommunitycorps.org

mailto:zsiviglia@markthomas.com

mailto:nbuelna@roseville.ca.us

mailto:mdour@roseville.ca.us







·         Project maps, and
·         Preliminary plans


 
If you have any questions, feel free to contact me.
 
Daniel Blomquist 
Senior Project Engineer
(916) 381-9100 x5724 | (916) 403-5724 direct
 
Mark Thomas & Company 
Providing Engineering, Surveying and Planning Services 
www.markthomas.com
 



http://www.markthomas.com/
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From: Active Transportation Program
To: Daniel Blomquist
Cc: atp@ccc.ca.gov; Zach Siviglia; nbuelna@roseville.ca.us; Dour, Mike
Subject: Re: 2016 Active Transportation Program Cycle 3 Application - Request for Corp assistance
Date: Thursday, June 02, 2016 2:23:16 PM


Hello Daniel,


Baldeo Singh of the Sacramento Regional Conservation Corps (SRCC) has
 responded that they are able to assist with the Washington Boulevard Bicycle and
 Pedestrian Improvements Project if it receives funding. 


The SRCC crew can work on the following items:


1.      Clearing and Grubbing


2.      Plant Trees


3.      Plant Shrubs and ground cover


4.      Install Irrigation


5.      General Landscape


Please include this email with your application as proof that you reached out to the
 Local Corps. Feel free to contact Baldeo (bsingh@saccorps.org) directly if your
 project receives funding. 


Thank you,


Dominique


On Wed, Jun 1, 2016 at 9:12 AM, Daniel Blomquist <dblomquist@markthomas.com> wrote:


Good afternoon, Dominique and Melanie.


 


On behalf of the City of Roseville, I would like to invite the CCC and California
 Association of Local Conservation Corps to participate in the construction of the
 Washington Boulevard Bikeway and Pedestrian Pathways Project.  Please find attached the
 project information packet which includes:


·         Project title and description


·         Detailed cost estimate


·         Project schedule
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·         Project maps, and


·         Preliminary plans


 


If you have any questions, feel free to contact me.


 


Daniel Blomquist 
Senior Project Engineer


(916) 381-9100 x5724 | (916) 403-5724 direct


 


Mark Thomas & Company 
Providing Engineering, Surveying and Planning Services 
www.markthomas.com


 


-- 


Dominique Lofton | Program Assistant
Environmental & Energy Consulting
1121 L Street, Suite 400
Sacramento, CA 95814
916.426.9170 | inquiry@atpcommunitycorps.org



tel:%28916%29%20381-9100%20x5724

tel:%28916%29%20403-5724

http://www.markthomas.com/

tel:916.426.9170

mailto:inquiry@atpcommunitycorps.org

http://www.caleec.com/
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April 16, 2015


Regional Bicycle, Pedestrian, and Trails


MASTER PLAN


SACRAMENTO AREA COUNCIL OF GOVERNMENTS







Appendix B ‐‐ Regional Project List and Maps of Bicycle Network


ID COUNTY JURISDICTION PROJECT TYPE PROJECT LOCATION SEGMENT / DESCRIPTION DISTANCE EXISTING PLAN EST. COST


CITY OF ROSEVILLE
20085 Placer City of Roseville Multi‐use Path (Class I) Foothill Business Park Diamond Woods to Foothills Blvd .25 miles City of Roseville Bicycle Master Plan $325,000 
20089 Placer City of Roseville Multi‐use Path (Class I) Villemont Garden Park Drive to Pleasant Grove Blvd. 0.51 miles City of Roseville Bicycle Master Plan $663,000 
20090 Placer City of Roseville Multi‐use Path (Class I) Shea Center Proposed Class I to Existing Class I 0.31 miles City of Roseville Bicycle Master Plan $403,000 
20091 Placer City of Roseville Multi‐use Path (Class I) Conference Center to Galleria Existing Class I to Galleria Ci. 0.29 miles City of Roseville Bicycle Master Plan $377,000 
20099 Placer City of Roseville Multi‐use Path (Class I) Harding to Royer Lincoln Street to Harding Blvd. 1.10 miles City of Roseville Bicycle Master Plan $1,430,000 
20101 Placer City of Roseville Multi‐use Path (Class I) Downtown Specific Plan Royer Park to Lincoln Street 0.3 miles City of Roseville Bicycle Master Plan $390,000 
20109 Placer City of Roseville Multi‐use Path (Class I) Riverside to Eastwood & Darling Riverside Ave to Darling Way 1.18 miles City of Roseville Bicycle Master Plan $2,360,000 
20110 Placer City of Roseville Multi‐use Path (Class I) Eastwood to Sunrise Eastwood Park to Sunrise Ave. 0.47 miles City of Roseville Bicycle Master Plan $611,000 
20111 Placer City of Roseville Multi‐use Path (Class I) Sunrise to Oak Ridge Sunrise Ave. to Oak Ridge Drive 0.28 miles City of Roseville Bicycle Master Plan $784,000 
20112 Placer City of Roseville Multi‐use Path (Class I) Eich Connector Existing Multi‐Use Trail to Existing Multi‐Use Trail 0.12 miles City of Roseville Bicycle Master Plan $156,000 
20113 Placer City of Roseville Multi‐use Path (Class I) Meadowlark to Rocky Ridge Dr. Meadowlark Way to Rocky Ridge Dr. 0.55 miles City of Roseville Bicycle Master Plan $1,540,000 
20114 Placer City of Roseville Multi‐use Path (Class I) Rocky Ridge to Champion Oaks Rocky Ridge Drive to Champion Oaks Dr. 0.82 miles City of Roseville Bicycle Master Plan $1,066,000 
20115 Placer City of Roseville Multi‐use Path (Class I) Champion Oaks to City Limits Champion Oaks Dr. to City Limits 0.68 miles City of Roseville Bicycle Master Plan $1,904,000
20084 Placer City of Roseville Multi‐use Path (Class I) Veterans Park/ Crocker Ranch Park to Crocker Ranch Road .66 miles City of Roseville Bicycle Master Plan $858,000 
20087 Placer City of Roseville Multi‐use Path (Class I) Hewlett Packard Existing Class I to Existing Class I 0.71 miles City of Roseville Bicycle Master Plan $1,988,000 
20098 Placer City of Roseville Multi‐use Path (Class I) South Bluff to Washington Proposed Class I to Glenwood Ci. 0.46 miles City of Roseville Bicycle Master Plan $598,000 
20102 Placer City of Roseville Multi‐use Path (Class I) Miners Ravine Existing Class I to Europa Street 0.31 miles City of Roseville Bicycle Master Plan $403,000 
20103 Placer City of Roseville Multi‐use Path (Class I) Miners Ravine Harding Blvd. to Ant. Creek Trail 0.31 miles City of Roseville Bicycle Master Plan $403,000 
20104 Placer City of Roseville Multi‐use Path (Class I) Corporation Yard City Limits to City Limits 0.48 miles City of Roseville Bicycle Master Plan $624,000 
20105 Placer City of Roseville Multi‐use Path (Class I) East of Corporation Yard County Limits to County Limits 0.10 miles City of Roseville Bicycle Master Plan TBD
20106 Placer City of Roseville Multi‐use Path (Class I) Placer County Segment City Limits to Atkinson Street 0.27 miles City of Roseville Bicycle Master Plan $351,000 
20107 Placer City of Roseville Multi‐use Path (Class I) Union Pacific Atkinson Street to Vernon Street 0.44 miles City of Roseville Bicycle Master Plan $1,232,000 
20108 Placer City of Roseville Multi‐use Path (Class I) Vernon to Riverside Vernon Street to Riverside Ave. 0.5 miles City of Roseville Bicycle Master Plan $1,400,000 
20086 Placer City of Roseville Multi‐use Path (Class I) North and East Extensions Foothills Blvd to Placer Ranch/Hwy 65 1.78 miles City of Roseville Bicycle Master Plan $2,314,000 
20088 Placer City of Roseville Multi‐use Path (Class I) Fairbridge/Grenada Pass Washington Blvd. to Garden Park Ct. 0.19 miles City of Roseville Bicycle Master Plan $247,000 
20092 Placer City of Roseville Multi‐use Path (Class I) Highway 65 Crossing 1 Garden Park Ct. to Fairway Dr. 0.38 miles City of Roseville Bicycle Master Plan $1,064,000 
20093 Placer City of Roseville Multi‐use Path (Class I) Highway 65 Crossing 2 Proposed Class I to Fairway Dr. 0.95 miles City of Roseville Bicycle Master Plan $2,660,000 
20094 Placer City of Roseville Multi‐use Path (Class I) Fiddyment road to Mahany Park Fiddyment Rd. to Existing Class I 0.71 miles City of Roseville Bicycle Master Plan $923,000 
20095 Placer City of Roseville Multi‐use Path (Class I) Mahany Park Existing Class I to Existing Class I 0.77 miles City of Roseville Bicycle Master Plan $1,001,000 


20097 Placer City of Roseville Multi‐use Path (Class I) Foothills Boulevard to Washington Foothills Blvd. to Washing Blvd. 0.62 miles City of Roseville Bicycle Master Plan $806,000 


20100 Placer City of Roseville Multi‐use Path (Class I) Secret Ravine Existing Class I to Existing Class I 0.84 miles City of Roseville Bicycle Master Plan $1,092,000 
20116 Placer City of Roseville Multi‐use Path (Class I) Placer County Segment Spahn Ranch to Sierra College Blvd. 1.04 miles City of Roseville Bicycle Master Plan TBD
20121 Placer City of Roseville Bike Lanes (Class II) Parkside to west of Dover Isle Dover Isle Ct. to Parkside Way 0.13 miles City of Roseville Bicycle Master Plan $7,935 
20130 Placer City of Roseville Bike Lanes (Class II) Antelope Creek Dr. Creekside Ridge Dr. to Proposed Class I 0.33 miles City of Roseville Bicycle Master Plan $20,052 
20131 Placer City of Roseville Bike Lanes (Class II) Cirby Way to City Limits Cirby Way to City Limits 0.64 miles City of Roseville Bicycle Master Plan $319,016 
20133 Placer City of Roseville Bike Lanes (Class II) Lava Ridge Ct. Eureka Rd. to Existing Class I 0.26 miles City of Roseville Bicycle Master Plan $15,597 
20142 Placer City of Roseville Bike Lanes (Class II) Foothills to PFE Foothills Blvd. to PFE Rd. 0.77 miles City of Roseville Bicycle Master Plan $383,822 
20143 Placer City of Roseville Bike Lanes (Class II) Atkinson to City Limits City Limits to March Rd. 0.27 miles City of Roseville Bicycle Master Plan $135,381 
20144 Placer City of Roseville Bike Lanes (Class II) Diamond Creek to McCloud Diamond Creek Blvd. to McCloud Way 0.20 miles City of Roseville Bicycle Master Plan $98,470 
20146 Placer City of Roseville Bike Lanes (Class II) Cirby Way Improvements Foothills Blvd. to Vernon Street 0.21 miles City of Roseville Bicycle Master Plan $106,173 
20117 Placer City of Roseville Bike Lanes (Class II) Washington 0.15 miles City of Roseville Bicycle Master Plan $495,000 
20118 Placer City of Roseville Bike Lanes (Class II) various 9.10 miles City of Roseville Bicycle Master Plan $13,330,000 
20122 Placer City of Roseville Bike Lanes (Class II) North of Blue Oaks City Limits to Rachael Dr. 0.70 miles City of Roseville Bicycle Master Plan $352,355 
20124 Placer City of Roseville Bike Lanes (Class II) Foothills to Highway 65 Niblick Dr. to Alantown Dr. 0.32 miles City of Roseville Bicycle Master Plan $19,478 
20125 Placer City of Roseville Bike Lanes (Class II) Sawtell to RR Tracks Proposed Class I to Derek Pl. 0.45 miles City of Roseville Bicycle Master Plan $222,825 
20126 Placer City of Roseville Bike Lanes (Class II) All American to Church All America City Blvd. to Church St. 0.46 miles City of Roseville Bicycle Master Plan $27,498 
20127 Placer City of Roseville Bike Lanes (Class II) Washington 0.17 miles City of Roseville Bicycle Master Plan $10,396 
20138 Placer City of Roseville Bike Lanes (Class II) Industrial Avenue City limits to Washington Blvd. 2.35 miles City of Roseville Bicycle Master Plan $1,176,618 
20140 Placer City of Roseville Bike Lanes (Class II) I‐80 to City Limits City Limits to I‐80 0.70 miles City of Roseville Bicycle Master Plan $348,268 
20145 Placer City of Roseville Bike Lanes (Class II) West Roseville 11.16 miles City of Roseville Bicycle Master Plan $669,600 
20148 Placer City of Roseville Bike Lanes (Class II) Parkhill Johnson Ranch Dr. to E. Roseville Pw. 0.32 miles City of Roseville Bicycle Master Plan $159,544 
20149 Placer City of Roseville Bike Lanes (Class II) N. Cirby Champion Oaks Dr. to Stoney Point Way 0.34 miles City of Roseville Bicycle Master Plan $168,743 
20150 Placer City of Roseville Bike Lanes (Class II) N. Cirby Cirby Ranch to Maidu 0.38 miles City of Roseville Bicycle Master Plan $190,000 
20123 Placer City of Roseville Bike Lanes (Class II) Foothills Pilgrims Dr. to Baseline Rd. 0.25 miles City of Roseville Bicycle Master Plan $125,000 
20128 Placer City of Roseville Bike Lanes (Class II) McAnally Dr. 0.09 miles City of Roseville Bicycle Master Plan $5,166
20132 Placer City of Roseville Bike Lanes (Class II) Hackamore to Kaiser Existing Class II to Douglas Blvd. 0.41 miles City of Roseville Bicycle Master Plan $24,338 
20134 Placer City of Roseville Bike Lanes (Class II) Douglas to City Limits Darling Way to Cirby Way 0.47 miles City of Roseville Bicycle Master Plan $235,320 
20135 Placer City of Roseville Bike Lanes (Class II) Vernon to Harding Vernon Street to Harding Blvd. 0.88 miles City of Roseville Bicycle Master Plan $52,980 
20136 Placer City of Roseville Bike Lanes (Class II) Douglas ‐ Sunrise to Rocky Ridge N. Sunrise Ave. to Rocky Ridge Dr. 0.71 miles City of Roseville Bicycle Master Plan $42,750 


20137 Placer City of Roseville Bike Lanes (Class II) Existing Class II to Washington Blvd.. Csisting Class II to Washington Blvd. 1.01 miles City of Roseville Bicycle Master Plan $505,000 


20139 Placer City of Roseville Bike Lanes (Class II) Washington to Foothills Foothills Blvd to Washington Blvd. 0.71 miles City of Roseville Bicycle Master Plan $354,064 
20141 Placer City of Roseville Bike Lanes (Class II) Estates to Douglas Estates Dr. to Douglas Blvd. 0.26 miles City of Roseville Bicycle Master Plan $15,881 
20147 Placer City of Roseville Bike Lanes (Class II) Cirby Way Riverside Ave. to Rocky Ridge Dr. 1.87 miles City of Roseville Bicycle Master Plan $935,021 


20154 Placer City of Roseville Bike Route (Class III) / Shoulder Downtown Bike Route Connections Vernon Street, Riverside to Folsom Estates, Shasta 12.89 miles City of Roseville Bicycle Master Plan $19,335 


20155 Placer City of Roseville Bike Route (Class III) / Shoulder Downtown Bike Route Connections Diamond Oaks, Oak to Main, Atkinson, Atlantic City of Roseville Bicycle Master Plan TBD


20151 Placer City of Roseville Bike Route (Class III) / Shoulder Parellel to I‐80 Cirby, Sunrise, Coloma to Oak Ridge, Santa Clara 5.14 miles City of Roseville Bicycle Master Plan $7,710 
20152 Placer City of Roseville Bike Route (Class III) / Shoulder Stoneridge various 2.07 miles City of Roseville Bicycle Master Plan $3,105 
20157 Placer City of Roseville Bike Route (Class III) / Shoulder Painted Desert Ct. Class I Trail to Kodiak Way 0.10 miles City of Roseville Bicycle Master Plan TBD
20162 Placer City of Roseville Bike Route (Class III) / Shoulder Professional 0.42 miles City of Roseville Bicycle Master Plan $628 
20163 Placer City of Roseville Bike Route (Class III) / Shoulder Highland Park Dr. 0.73 miles City of Roseville Bicycle Master Plan $1,093 
20164 Placer City of Roseville Bike Route (Class III) / Shoulder West Roseville Specific Plan 0.77 miles City of Roseville Bicycle Master Plan $1,155 
20153 Placer City of Roseville Bike Route (Class III) / Shoulder Parallel to Cirby Keith, Sandringham to San Simeon, Stonebridge 2.87 miles City of Roseville Bicycle Master Plan $4,305 
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Washington Boulevard Bikeway  
and Pedestrian Pathways Project 


 


 


 


 


 


 


 


 


 
The existing bicycle and pedestrian pathway diverts 
away from Washington Boulevard and lengthens the 
path of travel for non-motorized users. 


 The existing bicycle and pedestrian railroad 
underpass beneath the UPRR tracks is isolated from 
view from the street 


 The underpass is isolated, narrow and does not 
have lighting. 


 The pathway ends at Derek Place which lacks 
sidewalks and bicycle facilities.  Bikes and 
pedestrians are forced to walk on the street with 
traffic. 


 







Washington Boulevard Bikeway 


and Pedestrian Pathways Project 


 
 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


Bicycle use is not advised on Washington Boulevard 
on the approach to the Andora UPRR Undercrossing.  
The Undercrossing will be removed as a barrier for 
bikes by adding new pathways and bike lanes. 


 Due to lack of any shoulder space, pedestrians are 
prohibited on Washington Boulevard beneath the 
Andora UPRR Undercrosssing.  The undercrossing 
will be removed as a barrier for pedestrians by 
adding new pathways on both sides of the street. 


 Bike lanes on Washington Boulevard end at 
Diamond Oaks Road.  New bike lanes will be added 
to close the gap and create a continuous bile lanes 
through Sawtell Road. 


 There are no facilities for pedestrians along 
Washington Boulevard south of Diamond Oaks 
Road.  The project will close the gap and help 
prevent walking on the shoulders and J-walking by 
adding new sidewalks and pathways on both sides 
of the street. 







Washington Boulevard Bikeway  
and Pedestrian Pathways Project 


 


 


 


 


 


 


 


 


 
Existing signalized intersection at Sawtell Road lacks 
crosswalk on the south side of the street.  The 
addition of a new crossing would improve 
pedestrian safety and mobility. 


 The unsignalized intersection at Kaseberg Drive lacks 
crosswalks and the existing sidewalk ends at the 
southeast corner.  The addition of a new traffic 
signal and crossings on all approaches will improve 
safety for bicyclists and pedestrians.  New sidewalk 
will be added north of Kaseberg Drive along 
Washington Boulevard. 


 Existing signalized intersection at Diamond Oaks 
Road lacks a crosswalk on the south side of steet.  
The addition of a new crossing would improve 
pedestrian safety and mobility. 


 Existing sidewalks on Washington Boulevard end at 
Diamond Oaks Road.  The addition of new 
sidewalks south of Diamond Oaks will improve 
safety for pedestrians. 
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Date:


C 65875


Item 
No.


F, D 
or M


Quantity Units Unit Cost
Total


Item Cost
% $ % $ % $


1 1 LS $100,000.00 $100,000 100% $100,000
2 1 LS $100,000.00 $100,000 100% $100,000
3 1 LS $10,000.00 $10,000 100% $10,000
4 1 LS $20,000.00 $20,000 100% $20,000 100% $20,000
5 1 LS $50,000.00 $50,000 100% $50,000 100% $50,000


4 705 CY $75.00 $52,875 100% $52,875
5 605 SF $425.00 $257,125 100% $257,125
6 2220 TON $150.00 $333,000 100% $333,000
7 3 EA $150,000.00 $450,000 100% $450,000
8 15 EA $5,000.00 $75,000 100% $75,000
9 7 EA $6,500.00 $45,500 100% $45,500


10 176 TON $150.00 $26,400 100% $26,400
11 15 CY $50.00 $750 100% $750
12 1 EA $350,000.00 $350,000 100% $350,000
13 7790 SF $10.00 $77,900 100% $77,900
14 8 EA $1,200.00 $9,600 100% $9,600
15 1145 TON $150.00 $171,750 100% $171,750
16 730 CY $75.00 $54,750 100% $54,750
17 100%


18 EA 100%
19 SQFT 100%
20 LS 100%
21 100%
22 100%
23 100%
24 100%


$2,184,650 $2,184,650 $70,000
$109,233 <= 5% of eligible CON costs (max. decorative, if applicable) 


25.00% $546,163 $546,163


$2,730,813 $2,730,813


ATP Eligible Costs Non-participating Costs


$270,000


$400,000


$670,000 25% 25% Max


$400,000 15% 15% Max 


$1,070,000


ATP Eligible Costs Non-participating Costs


$3,800,813Total Project Cost: $3,800,813


Total Project Delivery: $1,070,000


Construction Engineering (CE): 400,000$                                           


Total Construction Costs: $3,130,813


Plans, Specifications and Estimates (PS&E): 400,000$                                           


Total PE: 670,000$                                           


Construction Item Contingencies (% of Construction Items):


Total (Construction Items & Contingencies) cost:


Type of Project Cost Cost $
Preliminary Engineering (PE)


Environmental Studies and Permits(PA&ED): 270,000$                                           


Total RW: -$                                                       


Construction Engineering (CE)


Right of Way (RW)
Right of Way Engineering: -$                                                       


Acquisitions and Utilities: -$                                                       


5' Bike Lane PCC
Class 2 Aggregate Base for Bike lane


Subtotal of Construction Items:


Trees
Shrubs/groundcover


Decorative & Landscaping-related Items    (Label items as "F" for Functional, "D" for Decorative,  or "M" for a mix of Decorative and Functional)


Irrigation / Water Connection


Safety Lighting


Cross walk striping
Pedestrian Signal Heads


8' PCC Sidewalk
Fill Quantity


Curb Ramps


Detailed Engineer's Estimate and Total Project Costs
Important: Read the Instructions in the first sheet (tab) before entering data.     Do not enter data in shaded fields (with formulas).


Project Information:
Agency: 6/10/2016City of Roseville


Documentation of Ineligible (Non-Participating) Costs:


"PE" costs / "CON" costs


"CE" costs / "CON" costs


Project Delivery Costs:


Engineer's Estimate and Cost Breakdown:


Engineer's Estimate (for Construction Items Only)


Cost Breakdown


ATP Eligible Costs/Items
ATP Ineligible 


Costs/Items 
Corps/CCC
to construct


Mobilization


Hot Mix Asphalt (Type A)
New Bridges


Item 


Traffic Signal Modfications


The Engineer's logic and/or calculations for splitting costs between ATP-Eligible and Non-participating costs must be documented in this section of the Estimate form.  
Separate logic is required for each construction item listed above which is partly ineligible for ATP funding or is required for the construction of an ineligible item/element of the project.


Item Number(s): Description of Engineer's Logic:       (See examples shown in the Instructions)


Project Description: Washington Boulevard Bikeway and Pedestrian Pathways Project
Washington Boulevard between Diamond Oaks Road and Sawtell Road


Licensed Engineer in responsible charge of preparing or reviewing this PSR-Equivalent Cost Estimate: Daniel Blomquist License #:


Project Location:


General Overhead-Related Construction Items


Clearing and Grubbing
Erosion Control
Stormwater Protection Plan
Traffic Control


General Construction Items (non-decorative only)


UPRR Widening 
Class 2 Aggregate Base for Path
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION
ATP CYCLE 3 APPLICATION FORM
DLA-001 (NEW 4/2016)
v1.3
State of California Department of TransportationForm Title: ATP CYCLE 3 APPLICATION FORMForm Number: DLA-001 (Designed April 2016) Version 1.2
ADA Notice
For individuals with sensory disabilities, this document is available in alternate formats.  For alternate format information, contact the Active Transportation Program at  (916) 653-4335, TTY 711, or write to Caltrans-Local Assistance, 1120 N Street, MS-1, Sacramento, CA 95814.
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION
ATP CYCLE 3 APPLICATION FORM
DLA-001 (NEW 4/2016)
v1.3
State of California Department of TransportationForm Title: ATP CYCLE 3 APPLICATION FORMForm Number: DLA-001 (Designed April 2016) Version 1.2
ATP FUNDED COMPONENTS
Infrastructure
PA&ED
PS&E
R/W
CON
Non-Infrastructure
Plan
PROJECT FUNDING INFORMATION (1,000s)
Total 
Project $
Total
ATP $
Total
Non-ATP $
Past 
ATP $
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Application Part 1: Applicant Information
Implementing Agency:   This agency must enter into a Master Agreement with Caltrans and will be financially and contractually responsible for the delivery of the project within all pertinent Federal and State funding requirements, including being responsible and accountable for the use and expenditure of program funds.  This agency is responsible for the accuracy of the technical information provided in the application and is required to sign the application.   
MASTER AGREEMENTS (MAs):
Does the Implementing Agency currently have a MA with Caltrans?
Implementing Agency's Federal Caltrans MA number
Implementing Agency's Federal Caltrans Master Agreement number
Implementing Agency's State Caltrans MA number
*         Implementing Agencies that do not currently have a MA with Caltrans, must be able to meet the requirements and enter into an MA with Caltrans prior to funds allocation.  The MA approval process can take 6 to 12 months to complete and there is no guarantee the agency will meet the requirements necessary for the State to enter into a MA with the agency.    Delays could also result in a failure to meeting the CTC Allocation timeline requirements and the loss of ATP funding.
Project Partnering Agency:   
The “Project Partnering Agency” is defined as an agency, other than Implementing Agency, that will assume the responsibility for the ongoing operations and maintenance of the improved facility.   The Implementing Agency must: 1) ensure the Partnering Agency agrees to assume responsibility for the ongoing operations and maintenance of the improved facility, 2) provide documentation of the agreement (e.g., letter of intent) as part of the project application, and 3) ensure a copy of the Memorandum of Understanding or Interagency Agreement between the parties is submitted with the first request for allocation. For these projects, the Project Partnering Agency's information shall be provided below.
Based on the definition above, does this project have a partnering agency?
Application Part 2: General Project Information
Project Coordinates: (latitude/longitude in decimal format)
N
W
Congressional District(s):
State Senate District(s):
State Assembly District(s):
Past Projects: Within the last 10 years, has there been any previous State or Federal ATP, SRTS, SR2S, BTA or other ped/bike funding awards for a project(s) that are adjacent to or overlap the limits of project scope of this application?
Project Number
Past Project 
Funding 
Funded 
Amount $
Project 
Type
Type of overlap/connection 
with past projects 
(select only one which matches the best)
Application Part 3: Project Type
Development of a Plan in a Disadvantaged Community: (Check all Plan types that apply)  
Indicate any of the following plans that your agency currently has:  (Check all that apply) 
PROJECT SUB-TYPE  (check all Project Sub-Types that apply):
For a project to qualify for Safe Routes to School designation, the project must directly increase safety and convenience for public school students to walk and/or bike to school. Safe Routes to Schools infrastructure projects must be located within two miles of a public school or within the vicinity of a public school bus stop and the students must be the intended beneficiaries of the project. Other than traffic education and enforcement activities, non-infrastructure projects do not have a location restriction. 
 
Projects with Safe Routes to School elements must fill out "School and Student Details" later in this application.
As a condition of receiving funding, projects with Safe Routes to School Elements must commit to completing additional before and after student surveys as defined in the Caltrans Active Transportation Guidelines (LAPG Chapter 22).
For each school benefited by the project: 1) Fill in the school and student information; and 2) Include the required attachment information.
Project improvements maximum distance from school 
mile
**Refer to the California Department of Education website:  http://www.cde.ca.gov/ds/sh/cw/filesafdc.asp
Trails Projects constructing multi-purpose trails are generally eligible in the Active Transportation Program.  If the applicant believes all or part of their project meets the federal requirements of the Recreational Trails Program they are encouraged to seek a determination from the California Department of Parks and Recreation on the eligibility of their project to complete for this funding.   This is optional but recommended because some trails projects may compete better under this funding program.
 
For all trails projects: 
Do you feel a portion of your project is eligible for federal Recreational Trail funding?   
Applicants intending to pursue “Recreational Trails Program funding” must submit the required information to the California Department of Parks and Recreation prior to the ATP application submissions deadline.  (See the Application Instructions for details) 
 
*Recreational Trail funding can only fund work outside of the roadway Right-of-way.
Application Part 4: Project Details
INFRASTRUCTURE TYPE (Only Intended for Infrastructure Projects)
Note:         When quantifying the amount of Active Transportation improvements proposed by the project, do not double-count the improvements that benefit both Bicyclists and Pedestrians (i.e. new RRFB/Signal should only show as a Pedestrian or Bicycle Improvement).
(As opposed to cost going towards "improving" existing bicycle infrastructure: i.e. Class 2 to Class 4)
New Bike Lanes/Routes:
Linear Feet
Linear Feet
Linear Feet
Linear Feet
Signalized Intersections:
Number
Number
Un-Signalized Intersections:
Number
Number
Mid-Block Crossing:
Number
Number
Lighting:
Number
Linear Feet
Bike Share Program:
Number
Number
Bike Racks/Lockers:
Number
Number
Other Bicycle Improvements:
(As opposed to cost going towards "improving" existing pedestrian infrastructure.)
Sidewalks:
Linear Feet
Linear Feet
Linear Feet
Linear Feet
Linear Feet
ADA Ramp Improvements:
Number
Number
Signalized Intersections:
Number
Number
Number
Number
Number
Un-Signalized Intersections:
Number
Number
Number
Number
Number
Mid-Block Crossing:
Number
Number
Lighting:
Number
Linear Feet
Pedestrian Amenities:
Number
Number
Number
Other Ped Improvements:
Class 1 Trails:
Linear Feet
Linear Feet
Linear Feet
Non-Class 1 Trails:
Linear Feet
Linear Feet
Other Trail Improvements:
Road Diets:
Linear Feet
Number
Speed Feedback Signs:
Number
Signalized Intersections:
Number
Number
Un-Signalized Intersections:
Number
Number
Other Traffic-Calming
Improvements:
Right of Way (R/W) Impacts (Check all that apply)
The federal R/W process involving private property acquisitions and/or private utility relocations can often take 18 to 24 months.  The project schedule in the application for R/W needs to reflect the necessary time to complete the federal R/W process.
*See the application instructions for more details on the required coordination and documentation from these agencies.
Application Part 5: Project Schedule
NOTES:         1) Per CTC Guidelines, all project applications must be submitted with the expectation of receiving federal funding and therefore the schedule below must account for the extra time needed for federal project delivery requirements and approvals, including a NEPA environmental clearance and for each CTC allocation there must also be a Notice to Proceed with Federally Reimbursable work.
         2) Prior to estimating the durations of the project delivery tasks (below), applicants are highly encouraged to review the appropriate chapters of the Local Assistance Procedures Manual and work closely with District Local Assistance Staff.
         3) The proposed CTC allocation dates must be between July 1, 2019 and June 30, 2021 to be consistent with the available ATP funds for Cycle 3.
This page cannot be completed until a project type has been selected in Part 3.
INFRASTRUCTURE PROJECTS:
PA&ED Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months         (See note #2, above)
PS&E Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months
Right of Way Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months
* PS&E and Right of Way phases can be allocated at the same CTC meeting.
Construction Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months
NON-INFRASTRUCTURE (NI) AND "PLAN" PROJECTS: (This includes combined "I" and "NI" projects)
Will ATP funds be used in this phase of the project?
months	
Proposed Dates for "Before" and "After" Counts (As required by the CTC and Caltrans guidelines):
Application Part 6: Project Funding
(1,000s)
The Project Funding table cannot be completed until a project type has been selected in Part 3.
Project
Phase
Total
Project
Costs
Total 
ATP
Funding
ATP
Allocation 
Year *
Total
Non-ATP
Funding **
Non-
Participating
Funding
"Prior"
ATP
Funding
Leveraging
Funding
Matching
Funding ***
(for federal $)
Future Local Identified Funding 
PA&ED
PS&E
R/W
CON
NI-CON
TOTAL
*          The CTC Allocation-Year is calculated based on the information entered into the "Project Schedule" section.
 
**  Applicants must ensure that the “Total Non-ATP Funding” values show in this table match the overall Non-ATP Funding values they enter into Page 2 of the PPR (later in this form)
         
***         For programming purposes, applicants, are asked to identify the portion of the Leveraging Funding that meets the requirements to be used as match for new Federal ATP funding.
ATP FUNDING TYPE REQUESTED:
Per the CTC Guidelines, all ATP projects must be eligible to receive federal funding. Most ATP projects will receive federal funding; however, it is the intent of the Commission to consolidate the allocation of federal funds to as few projects as practicable. Therefore, the smallest projects may be granted State Funding from the State Highway Account (SHA) for all or part of the project.  Agencies with projects under $1M, especially ones being implemented by agencies who are not familiar with the federal funding process, are encouraged to request State funding.
Do you believe your project warrants receiving state-only funding?
ATP PROJECT PROGRAMMING REQUEST (PPR):
Using the Project Schedule, Project Funding, and General Project information provided, this electronic form has automatically prepared the following PPR pages. Applicants must review the information in the PPR to confirm it matches their expectations.
Exhibit 22-G Project Programming Request (PPR)
Project Information:
Project Title:
District
County
Route
EA
Project ID
PPNO
Funding Information:
DO NOT FILL IN ANY SHADED AREAS
Proposed Total Project Cost ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
PPR Funding Information Table
ATP Funds
Infrastructure Cycle 3
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
ATP Funds
Non-Infrastructure Cycle 3
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
ATP Funds
Plan Cycle 3
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
ATP Funds
Previous Cycle
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Exhibit 22-G Project Programming Request (PPR)
Project Information:
Project Title:
District
County
Route
EA
Project ID
PPNO
Summary of Non-ATP Funding
The Non-ATP funding shown on this page must match the values in the Project Funding table.
Fund No. 2:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 3:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 4:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 5:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 6:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 7:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Application Part 7: Application Questions
Screening Criteria
The following Screening Criteria are requirements for applications to be considered for ATP funding.  Failure to demonstrate a project meets these criteria will result is the disqualification of the application. 
1.         Demonstrated fiscal needs of the applicant:
-         Is all or part of the project currently (or has it ever been) formally programmed in an RTPA, MPO and/or Caltrans funding program? 
If "Yes", explain why the project is not considered "fully funded".  (Max of 200 Words)
-         Are any elements of the proposed project directly or indirectly related to the intended improvements of a past or future development or capital improvement project? 
If “Yes”, explain why the other project cannot fund the proposed project.  (Max of 200 Words)
-         Are adjacent properties undeveloped or under-developed where standard “conditions of development” could be placed on future adjacent redevelopment to construct the proposed project improvements?
If “Yes”, explain why the development cannot fund the proposed project.  (Max of 200 Words)
2.         Consistency with an adopted regional transportation plan:
-         Is the project consistent with the relevant adopted regional transportation plan that has been developed and updated pursuant to Government Code Section 65080?
Note:  Projects not providing proof will be disqualified and not be evaluated.
If “No”, document why the project should still be considered as being “consistent with the Regional Plan”.  (Max of 200 Words)
Note:  Projects not providing proof will be disqualified and not be evaluated.
Part B: Narrative Questions
Detailed Instructions for Question #1
QUESTION #1
DISADVANTAGED COMMUNITIES (0-10 POINTS)
A.         Map of Project Boundaries, Access and Destination  (0 points): Required
B.         Identification of Disadvantaged Community:  (0 points)
Select one of the following 4 options.  Must provide information for all Census Tract/Block Group/Place # that the project affects.
         ●  Median Household Income
         ●  CalEnviroScreen
         ●  Free or Reduced Priced School Meals - Applications using this measure must demonstrate how the project benefits the school students in the project area.
         ● Other 
The Median Household Income (Table ID B19013) is less than 80% of the statewide median based on the most current Census Tract (ID 140) level data from the 2010-2014 American Community Survey (ACS) (<$49,191). Communities with a population less than 15,000 may use data at the Census Block Group (ID 150) level. Unincorporated communities may use data at the Census Place (ID 160) level. Data is available at: http://factfinder.census.gov/faces/nav/jsf/pages/index.xhtml 
Census Tract/Block Group/Place #
Population 
MHI  
Median Household Income Table
Lowest median household income from above (autofill): $
(to be used for qualifying as benefiting a DAC only)
Median household income by census tract for the community(ies) benefited by the project: $
(to be used for severity calculation only)
Since the median household income is greater than $49,120, this program does not qualify for this option. 
An area identified as among the most disadvantaged 25% in the state according to the CalEPA and based on the California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen 2.0) scores (score must be greater than or equal to 36.62). This list can be found at the following link under SB 535 List of Disadvantaged Communities:
http://www.calepa.ca.gov/EnvJustice/GHGInvest/
Census Tract/Block Group/Place #
Population 
CalEnviroScreen Score
Cal Enviro Screen Table
Highest California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen) score from above (autofill):
(to be used for qualifying as benefiting a DAC only)
California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen) score for the community benefited by the project:
(to be used for severity calculation only)
Since the CalEnviroScreen score is less than 36.62, this program does not qualify for this option. 
At least 75% of public school students in the project area are eligible to receive free or reduced-price meals under the National School Lunch Program. Data is available at: http://www.cde.ca.gov/ds/sd/sd/filessp.asp (auto filled from Part A).
Applicants using this measure must demonstrate how the project benefits the school students in the project area.  Project must be located within two miles of the school(s) represented by this criteria. 
School Name
School Enrollment
% of Students Eligible for FRPM
Data for this table is automatically populated with the school data entered on Application Part 3.
Highest percentage of students eligible from above (autofill):
(to be used for qualifying as benefiting a DAC only) 
Percentage of students eligible for the Free or Reduced Price Meals Programs:
(to be used for severity calculation only)
Since the percentage of students eligible for the Free or Reduced Price Meals program is less than 75%, this program does not qualify for this option. 
Other
Creation of new routes?
●  If a project applicant believes a project benefits a disadvantaged community but the project does not meet the aforementioned criteria due to a lack of accurate Census data or CalEnviroScreen data that represents a small neighborhood or unincorporated area, the applicant must submit for consideration a quantitative assessment to demonstrate that the community’s median household income is at or below 80% of that state median household income. (Max of 200 Words)
●  Regional definitions of disadvantaged communities as adopted in a Regional Transportation Plan (RTP) by an MPO or RTPA per obligations with Title VI of the Federal Civil Rights Act of 1964, such as “environmental justice communities” or “communities of concern,” may be used in lieu of the options identified above. Applicant must provide section of the RTP referenced. (Max of 200 Words)
C.         Direct Benefit:  (0 - 4 points)
1.         Explain how the project/program/plan closes a gap, provides connections to, or addresses a deficiency in an active transportation network or meets an important community need. (Max of 50 Words)
2.         Explain how the disadvantaged community residents will have physical access to the project/program/plan. 
         (Max of 50 Words)         
3.         Illustrate how the project was requested or supported by the disadvantaged community residents. 
         (Max of 50 Words)
D.         Project Location:  (0 - 2 points)
E.         Severity:  (0 - 4 points)
a.         Auto calculated
Part B: Narrative Questions
Question #2
QUESTION #2
POTENTIAL FOR INCREASED WALKING AND BICYCLING, ESPECIALLY AMONG STUDENTS, INCLUDING THE IDENTIFICATION OF WALKING AND BICYCLING ROUTES TO AND FROM SCHOOLS, TRANSIT FACILITIES, COMMUNITY CENTERS, EMPLOYMENT CENTERS, AND OTHER DESTINATIONS; AND INCLUDING INCREASING AND IMPROVING  CONNECTIVITY AND MOBILITY OF NON-MOTORIZED USERS. (0-35 POINTS)
Please provide the following information: (This must be completed to be considered for funding for infrastructure projects)
# of Users
Pedestrian
Bicycle
Date of Counts
Mark here if N/A to project
Current
Projected
(1 year after completion)
Safe Routes to School projects and programs:  The following information related to the Safe Routes to School Projects data was already entered in part 3 of the application.
School
Total Student Enrollment
Approx. # of Students Living Along School Route Proposed	
# of Students Currently Walking/Biking to School
Projected # of Students that will 
walk/bike after project
Net projected Change in Students 
walking/biking
Total
Data in this table will be automatically populated with the school data entered in Application Part 3.
Document the methodologies used to establish the current count data. (Max of 200 Words)
A.         Describe the specific active transportation need that the proposed project/plan/program will address. (0-15 points) 
         (Max of 500 Words)
B.         Describe how the proposed project/plan/program will address the active transportation need: (0-20 points)
1.         Close a gap?
Close a gap?
Gap closure = Construction of a missing segment of an existing facility in order to make that facility continuous.
a.         Must provide a map of each gap closure identifying gap and connections.
b.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
2.         Creation of new routes?
Creation of new routes?
New route = Construction of a new facility that did not previously exist for non-motorized users that provides a course or way to get from one place to another.
a.         Must provide a map of the new route location.
b.         Describe the existing route(s) that currently connect the affected transportation related and community identified destinations and why the route(s) are not adequate. (Max of 100 Words)
c.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
3.         Removal of barrier to mobility?
a.         Type of barrier:
b.         Must provide a map identifying the barrier location and improvement.
c.         Describe the existing negative effects of barrier to be removed and how the project addresses the existing barrier. 
         (Max of 100 Words)
d.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
4.         Other improvements to routes?
Other improvements to routes?
a.         Must provide a map of the new improvement location.
b.         Explain the improvement. (Max of 100 Words)
c.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
5.         Plan for increasing biking and walking in the community?
Plan for increasing biking and walking in the community?
a.         Describe how the plan will address links or connections, or encourage the use of existing/new routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  (Max of 100 Words)
b.         Describe how the plan will result in implementable projects and programs in the future.   (Max of 100 Words)
c.         A description of steps necessary to implement the plan and the reporting process that will be used to keep the adopting agency and community informed of the progress being made in implementing the plan. (Max of 100 Words)
6.         Encourages and/or educates with the goal of increasing
         walking or biking in the community?
Encourages and/or educates with the goal of increasing walking or biking in the community?
a.         Describe how the program encourages walking or biking to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  (Max of 100 Words)
Part B: Narrative Questions
Detailed Instructions for Question #3
QUESTION #3
POTENTIAL FOR REDUCING THE NUMBER AND/OR RATE OR THE RISK OF PEDESTRIAN AND BICYCLIST FATALITIES AND INJURIES, INCLUDING THE IDENTIFICATION OF SAFETY HAZARDS FOR PEDESTRIANS AND BICYCLISTS.  (0-25 POINTS)
A.         Describe the plan/program influence area or project location’s history of collisions resulting in fatalities and injuries to non-motorized users and the source(s) of data used (e.g. collision reports, community observation, surveys, audits).  (10 points max)
1.         The following reported crashes must have all occurred within the project’s influence area within the last 5 years (only crashes that the project has a chance to mitigate):
# of Crashes	
Pedestrian
Bicycle
Total
Fatalities
Injuries
Total
2.         Applicant can provide bicycle and pedestrian (only) crash rates in addition to the information required above. (Max of 200 Words)
3.         Discuss specific accident data. (Max of 200 Words)
4.         Attach a SWITRS or equivalent (i.e. UC Berkeley’s TIMS tool) listing of all bicycle and pedestrian crashes (only) shown in the map above and in this application.
*Applications that do not have the crash data above OR that prefer to provide additional crash data and/or safety data in a different format can provide this data below.  The corresponding methodology used must also be included.   Input Data and methodologies here and/or include them via a separate attachment in the field below. (Max of 200 Words)
B.         Safety Countermeasures (15 points max)
         Describe how the project/program/plan will remedy (one or more) potential safety hazards that contribute to pedestrian and/or bicyclist injuries or fatalities (only); Countermeasures must directly address the underlying factors that are contributing to the occurrence of pedestrian and/or bicyclist collisions.
1.         Reduces speed or volume of motor vehicles in the proximity of non-motorized users?
Reduces speed or volume of motor vehicles in the proximity of non-motorized users?
a.         Current speed and/or volume: (Max of 100 Words)
b.         Anticipated speed and/or volume after project completion : (Max of 100 Words)
2.         Improves sight distance and visibility between motorized and non-motorized users?
Improves sight distance and visibility between motorized and non-motorized users?
a.         Current sight distance and/or visibility issue: (Max of 100 Words)
b.         Anticipated sight distance and/or visibility issue resolution: (Max of 100 Words)
3.         Eliminates potential conflict points between motorized and non-motorized users, including creating physical separation between motorized and non-motorized users?
Eliminates potential conflict points between motorized and non-motorized users, including creating physical separation between motorized and non-motorized users?
a.         Current conflict point description: (Max of 100 Words)
b.         Improvement that addresses conflict point: (Max of 100 Words)
4.         Improves compliance with local traffic laws for both motorized and non-motorized users?
Improves compliance with local traffic laws for both motorized and non-motorized users?
a.         Which Law:
b.         How will the project improve compliance: (Max of 100 Words)
5.         Addresses inadequate vehicular traffic control devices?
Addresses inadequate vehicular traffic control devices?
a.         List traffic controls that are inadequate: (Max of 100 Words)
b.         How are they inadequate? (Max of 100 Words)
c.         How does the project address the inadequacies? (Max of 100 Words)
6.         Addresses inadequate or unsafe bicycle facilities, trails, crosswalks and/or sidewalks?
a.         List bicycle facilities, trails, crosswalks and/or sidewalks that are inadequate:          (Max of 100 Words)
b.         How are they inadequate? (Max of 100 Words)
c.         How does the project address the inadequacies? (Max of 100 Words)
7.         Eliminates or reduces behaviors that lead to collisions involving non-motorized users?
Eliminates or reduces behaviors that lead to collisions involving non-motorized users?
a.         List of behaviors: (Max of 100 Words)
b.         How will the project will eliminate or reduce these behaviors? (Max of 100 Words)
Plans
Describe how the plan will identify and plan to address hazards identified in the plan area, including the potential for mitigating safety hazards as a prioritization criterion, and/or including countermeasures that address safety hazards.  (Max of 200 Words)
Non-Infrastructure
Describe how the program educates bicyclists, pedestrians, and/or drivers about safety hazards for pedestrians and bicyclists. Describe how the program encourages this safe behavior. If available, include documentation of effectiveness of similar programs in encouraging safe behavior.  (Max of 200 Words)
Part B: Narrative Questions
Detailed Instructions for Question #4
QUESTION #4
PUBLIC PARTICIPATION and PLANNING (0-10 POINTS)
 
Describe the community based public participation process that culminated in the project/program proposal or will be utilized as part of the development of a plan.  
A.         What is/was the process of defining future policies, goals, investments and designs to prepare for future needs of users of this project?  How did the applicant analyze the wide range of alternatives and impacts on the transportation system to influence beneficial outcomes? (3 points max) (Max of 200 words)
B.         Who: Describe who was/will be engaged in the identification and development of this project/program/plan (for plans: who will be engaged) and how they were/will be engaged.   Describe and provide documentation of the type, extent, and duration of outreach and engagement conducted to relevant stakeholders. (3 points max) (Max of 200 words)
C.         What:  Describe the feedback received during the stakeholder engagement process and describe how the public participation and planning process has improved the project’s overall effectiveness at meeting the purpose and goals of the ATP. (3 points max) (Max of 200 words)
D.         Describe how stakeholders will continue to be engaged in the implementation of the project/program/plan.  
                  (1 point max) (Max of 200 words)
Part B: Narrative Questions
Detailed Instructions for Question #5
QUESTION #5
IMPROVED PUBLIC HEALTH (0-10 POINTS)
 
•         NOTE: Applicants applying for the disadvantaged community set aside must respond to the below questions with health data specific to the disadvantaged communities. All applicants must cite information specific to project location and targeted users. Failure to do so will result in lost points. 
A.         Describe the health status of the targeted users of the project/program/plan.  Describe how you considered health benefits when developing this project or program (for plans: how will you consider health throughout the plan). (5 points max) (Max of 200 words)
B.         Describe how you expect your project/proposal/plan to promote healthy communities and provide outreach to the targeted users. (5 points max) (Max of 200 words)
Part B: Narrative Questions
Detailed Instructions for Question #6
QUESTION #6
COST EFFECTIVENESS (0-5 POINTS)
A project’s cost effectiveness is considered to be the relative costs of the project in comparison to the project’s benefits as defined by the purpose and goals of the ATP.  This includes the consideration of the safety and mobility benefit in relation to both the total project cost and the funds provided. 
 
Explain why the project is considered to have the highest Benefit to Cost Ratio (B/C) with respect to the ATP purpose and goals of “increased use of active modes of transportation”.  (5 points max.)  (Max of 200 words)
Part B: Narrative Questions
Detailed Instructions for Question #7
QUESTION #7
LEVERAGING OF NON-ATP FUNDS (0-5 POINTS)
A.         The application funding plan will show all federal, state and local funding for the project: (5 points max.)
 
                  Based on the project funding information provided earlier in the application, the following Leveraging and Matching amounts are designated for this project.  Applicants must review and verify these values meet the following criteria:
                   Leveraging Funds
                           Non-ATP funds; either already expended by the applicant or funds to be programmed for use on elements within the requested ATP project.  This non-ATP funding can only be considered "Leveraging" funding if it goes towards ATP eligible costs.
                  Matching Funds
                           The portion of the Leveraging funding that can be used as the local match if Federal ATP funding is programmed.  These must be 
                           non-federal funds not yet expended and provided by the applicant in a specific project phase.
                   If these numbers do not match this criteria and/or the applicant's expectations, the numbers inputted earlier need to be revised.
                   
 
                   Funding in $1,000s
PA&ED Phase Project Delivery Costs:
PS&E Phase Project Delivery Costs:
Right of Way Phase Project Delivery Costs:
Construction Phase Project Delivery Costs:
NON-INFRASTRUCTURE (NI) AND "PLAN" PROJECTS:
OVERALL TOTALS FOR PROJECT/APPLICATION:
Part B: Narrative Questions
Detailed Instructions for Question #8
QUESTION #8
USE OF CALIFORNIA CONSERVATION CORPS (CCC) OR A CERTIFIED COMMUNITY CONSERVATION CORPS (0 or -5 POINTS)
- For project "Plan" types, this section is not required. -
Step 1:         The applicant must submit the following information via email concurrently to both the CCC AND certified community conservation corps at least 5 days prior to application submittal to Caltrans.  The CCC and certified community conservation corps will respond within five (5) business days from receipt of the information. 
 
                  •         Project Title
                  •         Project Description                                 
                  •         Detailed Estimate                              
                  •         Project Schedule
                  •         Project Map                                              
                  •         Preliminary Plan
Click on the following links for the California Conservation Corps and community conservation corps Representative ATP contact information: 
http://calocalcorps.org/active-transportation-program/
http://www.ccc.ca.gov/work/programs/ATP/Pages/ATP%20home.aspx
The applicant must also attach any email correspondence from the CCC and certified community conservation corps or Tribal corps (if applicable) to the application verifying communication/participation.  Failure to attach their email responses will result in a loss of 5 points.
Step 2:         The applicant has coordinated with the CCC AND with the certified community conservation corps, or the Tribal corps and determined the following: (check appropriate box)
Part B: Narrative Questions
Detailed Instructions for Question #9
QUESTION #9
APPLICANT’S PERFORMANCE ON PAST ATP FUNDED PROJECTS (0 - 10 points) 
For Caltrans use only.
 
Part C: Application Attachments
Applicants must ensure all data in this part of the application is fully consistent with the other parts of the application. See the Application Instructions and Guidance document for more information and requirements related to Part C.
List of Application Attachments
The following attachment names and order must be maintained for all applications.  Depending on the Project Type (I, NI or Plans) some attachments will be intentionally left blank.  All non-blank attachments must be identified in hard-copy applications using “tabs” with appropriate letter designations
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